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HOUSING OPPORTUNITIES COMMISSION OF MONTGOMERY COUNTY  

10400 Detrick Avenue  

Kensington, Maryland 20895  

(240) 627-9425 

Budget, Finance and Audit Committee Minutes  

June 29, 2022 

For the official record of the Housing Opportunities Commission of Montgomery County, an open 

meeting of the Budget, Finance and Audit Committee was conducted via an online platform and 

teleconference on Wednesday, June 29, 2022, with moderator functions occurring at 10400 Detrick 

Avenue, Kensington, Maryland beginning at 2:07 p.m. There was a livestream of the meeting held on 

YouTube, available for viewing here. Those in attendance were: 

Present 
Richard Y. Nelson, Jr., Chair – Budget, Finance and Audit Committee  

Frances Kelleher – Commissioner 
Jeffrey Merkowitz - Commissioner 

 

Also Attending  

Kayrine Brown, Acting Executive Director Aisha Memon, General Counsel 

Timothy Goetzinger, Acting Chief Financial Officer Terri Fowler, Budget Officer 

Eugenia Pascual, Controller Olutomi Adebo 

Nathan Bovelle John Broullire 

Karlos Taylor Paige Gentry 

Hugh McMullen Gail Willison 

Marcus Ervin Leidi Reyes 

 

IT Support Commission Support 

Aries “AJ” Cruz Patrice Birdsong, Spec. Asst. to Commission 

 
 

The meeting was opened with a welcome and roll call of Commissioners who participate on the 
Committee, as well as the Acting Executive Director and various staff.  Commissioner Kelleher joined via phone 
due to technical difficulties. 
 
 
APPROVAL OF MINUTES 
 

The minutes of May 24, 2022, open session were approved as submitted with a motion by 
Commissioner Merkowitz and seconded by Commissioner Kelleher.  Affirmative votes were cast by 
Commissioners Nelson, Kelleher, and Merkowitz. 
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Budget, Finance and Audit Committee 
Minutes – June 29, 2022 
 

2 

ACTION/DISCUSSION ITEMS 

1. IT System Procurement:  Approval to Amend and Restate Resolution No. 02-113 to Provide 
for Administrative Extensions and Renewals to the Yardi Financial and Property 
Management System in Accordance with Section 16.2 of the Procurement Policy 

Karlos Taylor, Chief Technical Officer, provided a presentation to the Budget, Finance and Audit 
Committee recommending approval to amend and restate Resolution No. 02-113 to provide for 
administrative extensions and renewals to the Yardi Financial and Property Management System contract 
in accordance with the Procurement Policy.  Staff addressed questions of the Commissioners.  A motion 
was made by Commissioner Kelleher, subject to positive clarification by Council of staff’s approval 
authority, to recommend to the full Board for approval. The motion was seconded by Commissioner 
Merkowitz.  Affirmative votes were cast by Commissioners Nelson, Kelleher, and Merkowitz. 

2. Request for Additional Services under the Professional Auditing Services Contract (for GASB 
87) 

Timothy Goetzinger, Chief Development Funds Officer/Acting Chief Financial Officer, provided a 
presentation to the Budget, Finance and Audit Committee requesting approval to recommend to the full 
Board a request for additional services under the professional auditing services contract to include 
CliftonLarsonAllen’s (CLA) GASB 87 turnkey lease solution.  Staff addressed questions of the 
Commissioners.  A motion was made by Commissioner Merkowitz to recommend to the full Board 
approval of additional auditing services.  The motion was seconded by Commissioner Kelleher.  
Affirmative votes were cast by Commissioner Nelson, Kelleher, and Merkowitz. 
 
 

Based upon this report and there being no further business to come before this session of the 
Budget, Finance and Audit Committee, the meeting adjourned at 2:39 p.m. 
 

Respectfully submitted, 
 
 
Kayrine Brown 
Acting Secretary-Treasurer 

 
/pmb 
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Revised: August 22, 2022 
M E M O R A N D U M 

TO: Housing Opportunities Commission of Montgomery County 
Budget, Finance and Audit Committee 

VIA: Chelsea Andrews, Executive Director 

FROM: Staff: Tim Goetzinger Division: Finance Ext. 9574 
Terri Fowler Ext. 9507 
Tomi Adebo Ext. 9472 

RE: County FY’24-29 Capital Improvements Program Budget: Authorization to Submit 
County FY’24-29 Capital Improvements Program Budget 

DATE: August 26, 2022 

BACKGROUND: 
This year, the Montgomery County Office of Management and Budget (“OMB”) will prepare 
the biannual Capital Improvements Program (“CIP”) Budget for presentation to the County 
Executive and County Council. HOC must submit requests for capital funding for the next six 
years to OMB by September 7, 2022. 

The County operates its capital program with a six-year CIP, which is reviewed annually, but 
subject to significant modification on a biannual basis. If HOC wishes to continue to receive 
CIP funding for its ongoing CIP projects, it must submit requests at this time. 

EXISTING CAPITAL PROJECTS 

As in prior years, HOC must submit a CIP submission to renew its current level of funding in 
the two revolving loan funds and the bond guarantee projects. HOC’s current County CIP 
includes five projects: 

1. MPDU/Property Acquisition Fund (“MPDU/PAF”): a revolving loan fund of $12.5 
million available to HOC or its designees for interim financing for the acquisition of 
MPDUs, existing buildings and land; 

2. Opportunity Housing Development Fund (“OHDF”): a revolving loan fund of $4.5 
million available to HOC or its designees for interim financing for certain housing 
development costs; 

3. County Guaranteed Bond Projects: General Obligation Bond guarantees authority in 
the amount of $50 million; 

It is also prudent to remind the County of the importance in maintaining our current 
allocations in the following projects. 

Page 6 of 14



2 

1) Continued Support of $1,250,000 annually for Supplemental Funds for Deeply 
Subsidized HOC and Affiliate Owned Unit Improvements 

 Historically, this project was used to supplement the funds received from the U.S. 
Department of Housing and Urban Development (“HUD”) for improvements to 
our Public Housing stock. In 2014, HOC requested that the original project title, 
“Supplemental Funds for Public Housing Improvements”, be expanded to allow 
these funds to be used for “Deeply Subsidized HOC Owned Unit Improvements” 
to allow the funds to be used on the Public Housing units both pre- and post-
conversion. 

 The project was expanded to allow the funds to be used on HOC and Affiliate 
Owned income-restricted scattered site units. 

 The Commission’s portfolio includes hundreds of income-restricted scattered site 
units throughout the County most of which are approximately 30 years of age. 
Many of these units were acquired into a Low Income Housing Tax Credit (“LIHTC”) 
limited partnership more than 15 years ago and are subject to continued 
affordability restrictions under the LIHTC program. In addition, other units are 
simply older Moderately Priced Dwelling Units (MPDUs) that continue to be 
restricted to low- and moderate-income households. 

 These units are in need of renovation in order to continue to serve eligible 
households. With significant debt remaining on these units, the net operating 
income from the affordably priced units cannot support both the repayment of 
that debt and the additional proceeds needed to complete a comprehensive 
scope of renovation, which includes new windows, roof replacement, 
installation of energy-efficient heating and air conditioning systems, electrical 
and plumbing repairs, new flooring, new lighting, new cabinetry, installation of 
energy-efficient appliances, and new bathrooms. 

 The FY’21 annual funding of $1.25 million was reduced by $125,000 in the 
FY’21 County Revised Spending Plan resulting in funding of $1.125 million. In 
FY’22 and FY’23, the funding was restored to $1.25 million annually. 

 CIP funds are being used to focus on repairs and renovation of those units where 
renovations are required and the properties cannot support additional debt. The 
final scope for renovations has been developed and a pool of contractors was 
selected to perform scattered site renovations. In FY’22, twenty-three (23) 
scattered site units were fully renovated and full window replacement, roof 
replacement and other interior and exterior repairs and capital improvements 
were completed in another seventy-eight (78) units. Renovations are in process 
on 4 units that will be completed between August and December 2022 utilizing 
approximately $200,000 of available CIP funding for FY’23. Staff is currently 
working on a plan to perform additional full unit renovations utilizing available 
funding while also addressing critical repairs and other capital needs on severely 
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distressed scattered site units. 

 Staff anticipates utilizing all available scattered site funding by the end of FY’23. 

 The average cost for units requiring full interior and exterior renovations has 
increased to approximately $76,000. The available funds, including the FY'23 
funding, would allow for full renovations of approximately 50 units; however, 
more units may be addressed if full renovations are not required (fewer if scope 
and costs increase). Continued funding at the $1.25 million level will support the 
ongoing repairs and renovations of the severely distressed scattered site units. 

 This project is directly related to accomplishing the following County 
Executive priority outcomes: 

o An Affordable, Welcoming County for a Lifetime 
o Thriving Youth and Families 
o A Greener County 
o Effective, Sustainable Government 
o Safe Neighborhoods 
o A Growing Economy 

2) Continued Funding for the Demolition Fund - $1,900,000 

 The Commission and County previously approved $1,900,000 for demolition of the 
Ambassador Apartments ($1.3 million) and Emory Grove Village ($0.6 million). 

 During the FY’20-25 CIP cycle, $500,000 of the total budget was moved to FY’21. 
It was agreed that HOC would fund the demolitions of both properties and be 
partially reimbursed by the County in FY’20 with the balance paid in FY’21. The 
$600,000 CIP funding for Emory Grove’s demolition was included in the FY’19 CIP 
budget and was extended to FY’22. 

 During the FY’21-26 cycle, the scope of the Ambassador demolition was 
expanded to include the demolition of the adjacent vacant mattress store. 
Demolition of the Ambassador was completed in April 2020 and demolition of the 
mattress store was completed in September 2020. Following the demolition, 
fencing and panel boards were installed for security and site beautification until 
the property is redeveloped. 

 The demolition for Emory Grove Village was completed in May 2022 and 
fencing has been installed to secure the property. 

 Final billing will occur once all permits are finalized. Staff anticipates that savings 
of approximately $100-150k may be realized in the total project for both 
demolitions and requests that the savings be utilized to begin the preparation 
process for the demolition of the current Elizabeth House building as requested 
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by the county. 

 This project is directly related to accomplishing the following County 
Executive priority outcomes: 

o An Affordable, Welcoming County for a Lifetime 
o Thriving Youth and Families 
o A Greener County 
o Effective, Sustainable Government 
o Safe Neighborhoods 
o A Growing Economy 

3) Increase Funding for Washington Suburban Sanitary Commission (“WSSC”) Sewer and 
Storm Line Improvements at Elizabeth Square (ES) from $705,000 to $1,225,000 

 The FY’23-28 County CIP budget included funding of $705,000 for the two 
parts to the improvements: 

o Increase WSSC sewer line capacity to 15-inch, and 
o Install new temporary 15-inch storm line. 

 Several modifications to the original sewer and storm line improvements 
required by the county have resulted in an increase of $520,000 in unexpected 
expense for the project. 

 HOC’s original 2017 Sewer and Storm Line improvement plans were approved by 
WSSC for Elizabeth Square and included the replacement of the 10-inch sewer line 
with 12-inch line. The sewer line to be replaced was on the west portion of the 
Washington Metropolitan Area Transit Authority (“WMATA”) and CSX tracks and 
did not go under the tracks. The current proposed Purple Line Development sewer 
line replacement conflicted with the approved HOC sewer plan from 2017. The 
Purple Line was required to design an alternate route under the tracks. The Purple 
Line Plan (“PLP”) was approved by WSSC for this alternative route, and is a 10-inch 
line replacement. WSSC will no longer accept the HOC 2017 plans and is now 
requiring HOC to install at minimum a 15-inch sewer line along the alternate route 
to meet the capacity of the Elizabeth Square and the proposed HOC Headquarters 
building at Fenwick Lane and Second Avenue. They’ve instructed HOC to work with 
the PLP to ensure the revised plans are in effect before The Leggett, formerly 
known as Elizabeth House III, and the South County Regional Recreation and 
Aquatic Center (“SCRRAC”) building obtain final occupancy permit. 

 The current approved contract documents indicate the new Capital Crescent Trail 
(located in between Elizabeth House and CSX/WMATA tracks), including the 
associated retaining wall, trail and storm systems is to be completed by others. 
Per separate discussions/agreements, MTA/PLP was responsible for this work. 
HOC is to connect into these Capital Crescent Trail storm systems in order to 
achieve final inspections. However, MTA/PLP was not scheduled to install these 
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Capital Crescent Trail storm systems until after HOC’s completion date. As a 
result, HOC will be installing a temporary 15-inch storm line to accommodate the 
Elizabeth House project until MTA/Purple Line completes its permanent work. 

 Originally, the sewer upgrade work was to be implemented prior to March 2022 in 
order to maintain the overall project schedule and prior to The Leggett receiving a 
final certificate of occupancy. The storm work was previously to be undertaken by 
the Maryland Transportation Authority (“MTA”) per the Purple Line project (“PLP”). 
However, the MTA work has been delayed beyond HOC's projected occupancy 
date. The sewer and storm line upgrades must be implemented prior to The 
Leggett and the South County Regional Recreation and Aquatic Center (“SCRRAC”) 
receiving a final certificate of occupancy. In the meantime, WSSC is requiring that 
HOC enter into an agreement with the Montgomery Department of Permitting 
Services (“DPS”) for a temporary certificate of occupancy that would limit the total 
occupancy of The Leggett and the original Elizabeth House to 166 units until the 
PLP completes its sewer upgrade work. 

 In June 2021, PLP/MTA indicated the sewer upgrades cost was $230K based 
on the approved WSSC plan at that time. Since then, PLP/MTA experienced 
several challenges including: 

o WSSC directed scope and sequencing revisions due to unforeseen 
below grade conditions, 

o Escalation costs (perhaps as high as 30%), and 
o WMATA/CSX delays associated with installing/maintaining track 

settlement monitors and CSX flagger availability. 

 Earlier this month, PLP/MTA indicated that its contractor, Garney, is now 
proposing total costs closer to $900K. PLP/MTA believes this number is high 
and has requested additional information; however, they have not yet shared 
the latest quote with HOC pending further vetting. 

 Based upon staff estimates, a more conservative budget of $750K for this line item 
is what is being proposed, an increase of $520k from the original quote. 

 The total revised estimated projected costs for installing the upgraded sewer 
line and temporary storm line are as follow: 

o Install 15-inch sewer line: 

• Hard Costs1 • $750,000 

• Soft Costs • $100,000 

• Contingency • $100,000 

• Subtotal • $950,000  

1 Revised estimate based on new Quote provided by Garney Quote (Purple Line subcontractor) 
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o Install temporary 15-inch storm line: 

• Hard Costs2 • $100,000 
• Soft Costs   $75,000 

• Contingency • $100,000 
•   • 

• Subtotal • $275,000 

•   • 

• TOTAL • $1,225,000  

 This project is directly related to accomplishing the following County Executive 
priority outcomes: 

o An Affordable, Welcoming County for a Lifetime 
o Thriving Youth and Families 
o Effective, Sustainable Government 
o Safe Neighborhoods 
o A Growing Economy 

NEW CAPITAL PROJECT 

There is one new capital project that staff requests the Commission consider for this year’s CIP 
submission: 

 Elizabeth House Demolition 

o The requested funding totaling approximately $3M will cover the expense 
involved in demolishing the existing Elizabeth House multifamily building, which is 
directly adjacent to HOC’s Alexander House, HOC’s The Leggett, and Montgomery 
County’s South County Regional Recreation and Aquatics Center “SCRRAC”). 
These are all part of the larger Elizabeth Square redevelopment of a city block in 
Downtown Silver Spring. Elizabeth Square will be a mixed-income, 
multigenerational, mixed-use development consisting of three (3) buildings: The 
Leggett, formerly known as Elizabeth House III, under which will reside the 
SCRRAC; the redeveloped Elizabeth Square; and the renovated Alexander House. 

o One of the key elements of Elizabeth Square will be The Leggett, a highly 
amenitized, mixed-income, senior living community that comprises 106 units of 
relocated former Public Housing, 134 Low Income Housing Tax Credit units, and 29 
market rate units. The SCRRAC will be a place that welcomes people from both 
surrounding neighborhoods and across the region to a state-of-the-art public 
aquatic and recreation center, promoting physical health and intergenerational 
activity. A destination where seniors can thrive within modern residences, benefit 

2 Rough estimate by general contractor (Costello) 
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from a senior wellness center, and enjoy shopping and dining, surrounded by 
green spaces and walking paths, for a truly holistic living experience. 

o The County has explicitly requested that the existing Elizabeth House be 
demolished on or before March 2023 in advance of the opening of the SCRRAC 
facility in the first half of 2023. The $3M budget assumes the cost to prepare the 
building and site for demolition, obtain necessary permits and County approvals, 
disconnecting various public utilities, removing and abating hazardous materials, 
and providing for contingency fund for project unknowns. 

o Demolishing the Elizabeth House within the specified timeline will provide 
numerous benefits to the County including increasing visibility to the SCRRAC 
from Second Avenue and Fenwick Lane, eliminating security and life safety 
concerns associated with a building remaining vacant while The Leggett and new 
SCRRAC facility are fully-operational; reducing disruptions to future residents and 
occupants, which inherently come with demolishing a building of this scale; and 
expediting the master planning and predevelopment process for the final 
component of the Elizabeth Square Master Plan. 

 This project is directly related to accomplishing the following County 
Executive priority outcomes: 

 An Affordable, Welcoming County for a Lifetime 
 Thriving Youth and Families 
 A Greener County 
 Effective, Sustainable Government 
 Safe Neighborhoods 
 A Growing Economy 

ISSUES FOR CONSIDERATION: 
1) Does the Commission wish to approve a $91,757,000 (Attachment) CIP submission 

for FY’24-29, which asks the County to: 

 Continue funding our current projects in the amount of $86,987,000, to 
 Add $1,250,000 annually for FY’29 for Deeply Subsidized Units, to 
 Add $520,000 in additional funding for: 

o WSSC Sewer and Storm Line Improvements at Elizabeth Square, and to 

 Add $3M in new funding for: 
o Elizabeth House Demolition. 

2) Does the Budget, Finance and Audit Committee wish to join staff’s recommendation that 
the Commission grant its authorization to submit the County FY’24-29 Capital 
Improvements Program Budget, which requests that the County continue funding our 
current supplemental funds for Deeply Subsidized HOC Owned Units (formerly named 
Public Housing) at the $1,250,000 annual level for FY’23-29, increase the current funding 
of $705,000 for the WSSC 
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Sewer and Storm Line Improvements for Elizabeth Square by $520,000, and add $3,000,000 
in new funding for the Elizabeth House Demolition? 

BUDGET IMPACT: 
There is no budget impact on the FY’23 Adopted Budget. Funds that are appropriated by the 
County Council will be included in the FY’24 Adopted Budget. 

TIME FRAME: 
For informal discussion at the August 26, 2022 Budget, Finance and Audit Committee meeting. 
For formal Commission action at the September 7, 2022 meeting. 

The County FY’24-29 Capital Improvements Program Budget submission is due to the County by 
September 8, 2022. 

RECOMMENDATION: 
Staff recommends that the Budget, Finance and Audit Committee join its recommendation to 
the full Commission authorization to submit the County FY’24-29 Capital Improvements Program 
Budget, totaling $91,757,000. 
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Attachment 
Summary 

Proposed FY'24-29 CIP Request ($000) 
 

Project Total 
Through  

FY'22 Est FY'23 
6 year  
Total FY'24 FY'25 FY'26 FY'27 FY'28 FY'29 

MPDU/PAF Fund $12,507 $12,507 $0 $0 $0 $0 $0 $0 $0 $0 
Opportunity Housing Development Fund $4,500 $1,059 $3,441 $0 $0 $0 $0 $0 $0 $0 
G.O. Bonds $50,000 $50,000 $0 $0 $0 $0 $0 $0 $0 $0 

Supplemental Funds for Deeply Subsidized HOC Owned 
Units Improvements $17,375 $6,701 $4,424 $6,250 $1,250 $1,250 $1,250 $1,250 $1,250 $0 

WSSC Sewer and Storm Line Improvements for Elizabeth 
Square ("ES") $705 $0 $705 $0 

 
$0 $0 $0 $0 $0 

Current Ongoing CIP Project Funding $85,087 $70,267 $8,570 $6,250 $1,250 $1,250 $1,250 $1,250 $1,250 $0 
Demolition Fund $1,900 $1,694 $206 $0 $0 $0 $0 $0 $0 $0 

Projects Expected to Close-Out in FY'22 $1,900 $1,694 $206 $0 $0 $0 $0 $0 $0 $0 

Subtotal for CIP Project Funding for Current Projects $86,987 $71,961 $8,776 $6,250 $1,250 $1,250 $1,250 $1,250 $1,250 $0 

Extension for Supplemental Funds for Deeply Subsidized 
HOC Owned Units Improvements $1,250 $0 $0 $1,250 $0 $0 $0 $0 $0 $1,250 

Extension of Existing Projects through FY'28 $1,250 $0 $0 $1,250 $0 $0 $0 $0 $0 $1,250 

Additional Funding for WSSC Sewer and Storm 
Line Improvements for ES $520 $0 $520 $0 

 
$0 $0 $0 $0 $0 

Demolition Fund for Elizabeth House $3,000 $0 $3,000 $0 $0 $0 $0 $0 $0 $0 
New Project $3,520 $0 $3,520 $0 $0 $0 $0 $0 $0 $0 

TOTAL FY'23-28 REQUEST $91,757 $71,961 $12,296 $7,500 $1,250 $1,250 $1,250 $1,250 $1,250 $1,250 

 

Page 14 of 14


