
 

 
10400 Detrick Avenue 

Kensington, Maryland  20895 
240-627-9425 

 

EXPANDED AGENDA 
 

May 6, 2015   

 

4:00 p.m. I. CONSENT ITEMS  

Page 4 
17 

 
 
 

19 

A. Approval of Minutes of April 1, 2015 
B. Ratification of Action Taken in Executive Session on April 1, 2015; Approval to 

Complete the Acquisition of the Avondale Street Properties Pursuant to the 
County’s Right of First Refusal Law, with Funding of the Acquisition from the PNC 
Bank, N.A. Real Estate Line of Credit and Authorization of Other Related Actions 

C. Authorization to Amend the Amounts of the Executive Director’s Contractual 
Authority for Architectural Services Related to the Renovation of Arcola Towers 
and Waverly House 

 

4:15 p.m. II. INFORMATION EXCHANGE   

Page 28 
31 

A. Report of the Executive Director 
B. Calendar and Follow-up Action 
C. Correspondence and Printed Matter 
D. Commissioner Exchange 
E. Resident Advisory Board 
F. Community Forum 
G. Status Report 

 

4:35 p.m. III. COMMITTEE REPORTS and RECOMMENDATIONS FOR ACTION  

Page 36 
 
 
 
 
 

70 
75 

A. Development and Finance Committee – Com. Simon, Chair 
1. Approval of the Final Development Plan for Timberlawn Cresent and Pomander 

Court (the “Properties”), Authorization to Select General Contractors for the 
Renovation of the Properties, and Authorization of a loan of Approximately $7.5 
million from the Real Estate Line of Credit ($90M) with PNC Bank, N.A. to fund 
the Renovation 

2. Approval to Increase the Permanent Loan for Tanglewood & Sligo LP 
3. Authorization to Extend the Current Financial Advisor Contract with Caine 

Mitter & Associates Incorporated for Two Years 

 
 

4:55 p.m. IV. ITEMS REQUIRING DELIBERATION and/or ACTION     

 A. 
 

 

 V. *FUTURE ACTION ITEMS 
 

 

   
 VI. INFORMATION EXCHANGE (continued) 

A.  Community Forum 
 
 

 VII. NEW BUSINESS 
 

 
 

   
 VIII. EXECUTIVE SESSION FINDINGS  

5:00 p.m. ADJOURN 
 

 

 RECESS  

5:05 p.m. WORKSESSION  

 EXECUTIVE SESSION  
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NOTES: 
1. This Agenda is subject to change without notice. 
2. Public participation is permitted on Agenda items in the same manner as if the Commission was holding a legislative-type Public Hearing. 
3. Times are approximate and may vary depending on length of discussion. 
4. *These items are listed "For Future Action" to give advance notice of coming Agenda topics and not for action at this meeting. 
5. Commission briefing materials are available in the Commission offices the Monday prior to a Wednesday meeting. 

If you require any aids or services to fully participate in this meeting, please call (240) 627-9425 or email Patrice.birdsong@hocmc.org. 
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HOUSING OPPORTUNITIES COMMISSION OF MONTGOMERY COUNTY 
10400 Detrick Avenue 

Kensington, Maryland  20895 
 (240) 627-9425 

 
Minutes 

April 1, 2015 
 

15-04 
 

 The monthly meeting of the Housing Opportunities Commission of Montgomery County 
was conducted on Wednesday, April 1, 2015 at 10400 Detrick Avenue, Kensington, Maryland 
beginning at 4:16 p.m.  Those in attendance were: 

 
Present 

Sally Roman, Chair 
Jackie Simon, Vice Chair  

Christopher Hatcher 
Richard Y. Nelson, Jr. 

Roberto Piñero 
 

Not Present 
Jean Banks, Chair Pro Tem 

Margaret McFarland 
 

Also Attending 
 

Stacy Spann, Executive Director 
Gina Smith 
Kayrine Brown 
Vivian Benjamin 
Clarence Landers 

Christopher Donald 
Belle Seyoum 
Bonnie Hodge 
Brenda Curay 
Ugonna Ibebuchi 
Charnita Robinson 
Mary Ellen Ewing 
Dean Tyree 
Christine Quinto 
Scott Ewart 
 
RAB 
Kathleen Flanagan, RAB 
 

 
Ken Tecler, Staff Counsel 
Gail Willison 
Terri Fowler 
Zachary Marks 
Rita Harris 
Elizabeth Harrington 
Ethan Cohen 
Patrick Mattingly 
Scott Ellinwood 
Denise Sadler 
Lola Knight 
Sheryl Hammond 
Gio  Kaviladze 
Saundra Boujai 
 
Guest 
Valerie Battle 
Nancy Scull 
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Guest Cont’d 
David Scull 
Sybil Walston 
 
 
 

Commission Support 
Patrice Birdsong, Spec. Asst. to Comm. 

IT Support 
Nick Monaco 
Dominique Laws 

 

Prior to the convening of the Commission meeting, Chair Roman opened the meeting at 
4:18 p.m. with the HOC Retiree Award Ceremony and Welcoming of New Commissioners.  She 
began by acknowledging and thanking Commissioner Roberto Piñero for a wonderful job 
serving as Commission Chair to the Board for five years.  She welcomed the three newest 
Commissioners to the Board, Margaret McFarland, Rick Nelson, and Christopher Hatcher.  The 
HOC Retirees Award Ceremony immediately followed.  Awards were presented to Sybil Walston 
– 29 years of service; Nancy Scull – 22 years of service, Valerie Battle – 15 years of service, and 
Susan Cheney – 13 years of service. 
 
 Immediately following the Welcoming of New Commissioners and HOC Retiree Award 
Ceremony, the Commissioners took a brief recess.  At 4:46 p.m., Chair Roman reconvened the 
monthly meeting of the Housing Opportunities Commission. 
 
 The Consent Calendar was adopted upon a motion by Vice Chair Simon and seconded by 
Commissioner Piñero.  Affirmative votes were cast by Commissioners Roman, Simon, Hatcher, 
Nelson and Piñero.  Commissioners Banks and McFarland were necessarily absent and did not 
participate in the vote. 

 
 

I. CONSENT ITEMS 
 

A. Approval of Minutes of Regular Meeting of March 4, 2015 – The minutes were 
approved as submitted. 

 
B. Authorization to Submit FY 2016 Annual PHA Plan - The following resolution was 

approved. 
 
RESOLUTION: 15-27     RE: Authorization to Submit 

FY 2016 Annual PHA Plan 
 
 

WHEREAS, the Housing Opportunities Commission of Montgomery County must and 
desires to implement the mandatory Annual and Five-Year PHA Plan requirements of the 
Quality Housing and Work Responsibility Act of 1998 (QHWRA); and 
 

WHEREAS, the submission of the FY 2016 Annual PHA Plan is mandatory under law and 
regulation. 
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NOW, THEREFORE, BE IT RESOLVED by the Housing Opportunities Commission of 
Montgomery County that it approves the FY 2016 Annual PHA Plan and its submission to HUD 
no later than April 17, 2015, as required by federal regulation. 
 

BE IT FURTHER RESOLVED that the Executive Director is hereby authorized and directed 
to take all actions necessary and proper to accomplish the activity contemplated herein. 
 
 

II. INFORMATION EXCHANGE  
 

A. Report of the Executive Director – Provided an update on meeting with the County 
Council meeting regarding Rental Assistance Development (RAD) and Chevy Chase 
Lake.  He thanked staff for the hard work that went in to making the meeting with 
Council and PHED Committee successful.  
 

B. Commissioner Exchange – Commissioner Simon and Kayrine Brown, Chief 
Investment & Real Estate Officer attended a meeting with a group to address 
concerns of impact on the loss of FHA approvals which would cause inability for 
condos to be sold. 

 
Commissioner Piñero attended the Innovation & Entrepreneurship in Real Estate 
Awards Ceremony at the University of Maryland.  Commissioner McFarland was a 
part of organizing the event.  Very good event and well represented by HOC staff.  
 

C. Resident Advisory Board – Kathleen Flanagan addressed Board, thanking the Board 
and Legislative & Regulatory Committee for directing the mandated changes to the 
restructuring and reorganization of the Resident Advisory Board (RAB).   Special 
thanks to Rita Harris, Special Assistant to the Director of Resident Services, for                
her assistance during the changes.  Especially happy about a seat designated for the 
Supportive Housing clients.  
 

D. Community Forum – None 
 
E. Status Report – None 

 
 

III. COMMITTEE REPORTS and RECOMMENDATIONS FOR ACTION 
 

A. Development and Finance Committee – Commissioner Simon, Chair 
 
1. Approval to Select R4 Capital and Boston Capital as Low Income Housing Tax 

Credit Investors for Waverly House and Arcola Towers 
 

Kayrine Brown, Chief Investment & Real Estate Officer, and Zachary Marks, Asst. 
Director of New Development were presenters. 
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 The following resolution was adopted upon a motion by Vice Chair Simon and seconded 
by Commissioner Piñero.  Affirmative votes were cast by Commissioners Roman, Simon, 
Hatcher, Nelson, and Piñero.  Commissioners Banks and McFarland were necessarily absent and 
did not participate in the vote.  
 

RESOLUTION:  15-28 RE:  Approval to Select Boston Capital as 
Low Income Housing Tax Credit Investor 
for Arcola Towers Apartments 

 
WHEREAS, the Housing Opportunities Commission of Montgomery County (“HOC”), a 

public body corporate and politic duly organized under Division II of the Housing and 
Community Development Article of the Annotated Code of Maryland, as amended, known as 
the Housing Authorities Law, is authorized thereby to effectuate the purpose of providing 

affordable housing, including providing financing for the construction of rental housing 

properties which provide a public purpose; and 
 
WHEREAS,  Arcola Towers Apartments (the “Property) consists of 141 age-restricted, 

high-rise apartment units in a single building located on a 3.25-acre parcel in Silver Spring, 
Maryland; and 

 
WHEREAS, the Property is wholly owned by the Housing Opportunities Commission; and 
 
WHEREAS, there has been no major renovation to the buildings, originally constructed 

in 1972; and 
 
WHEREAS, a development plan, approved on January 14, 2015, has been prepared to 

conduct a substantial renovation to the Property; and  
  
WHEREAS, the renovation plan is proposed to be financed with a combination of 4% 

Low Income Housing Tax Credits and a permanent loan secured by the Property; and 
 
WHEREAS, HOC expects to receive a Letter of Reservation of Federal Low Income 

Housing Tax Credits which will enable HOC to raise approximately $8.0 million in equity to pay 
part of the development costs; and  

 
WHEREAS, HOC received four proposals from prospective Low Income Housing Tax 

Credit (“LIHTC”) syndicators; and 
 
WHEREAS, after review of all the submissions and further inquiries of the investors, 

Boston Capital has been determined to be the strongest investor syndicator among the four 
respondents; and 

 
WHEREAS, HOC intends to negotiate a limited partnership agreement with Boston 

Capital for the ownership of the property with HOC as the general partner. 

Page 7 of 85



HOC Minutes 
April 1, 2015 
Page 5 of 13 
 

 
NOW, THEREFORE, BE IT RESOLVED by the Housing Opportunities Commission of 

Montgomery County that it approves the selection of Boston Capital as the low income housing 
tax credit investor syndicator for the Property. 

 
The following resolution was adopted upon a motion by Vice Chair Simon and seconded 

by Commissioner Nelson.  Affirmative votes were cast by Commissioners Roman, Simon, 
Hatcher, Nelson, and Piñero.  Commissioners Banks and McFarland were necessarily absent and 
did not participate in the vote. 
 

RESOLUTION:  15-29 RE:  Approval to Select R4 Capital as Low 
Income Housing Tax Credit Investor for 
Waverly House Apartments 

 
WHEREAS, the Housing Opportunities Commission of Montgomery County (“HOC”), a 

public body corporate and politic duly organized under Division II of the Housing and 
Community Development Article of the Annotated Code of Maryland, as amended, known as 
the Housing Authorities Law, is authorized thereby to effectuate the purpose of providing 

affordable housing, including providing financing for the construction of rental housing 

properties which provide a public purpose; and 
 
WHEREAS,  Waverly House Apartments (the “Property) consists of 158 age-restricted, 

high-rise apartment units in a single building located on a 40,000-square foot parcel in 
Bethesda, Maryland; and 

 
WHEREAS, the Property is wholly owned by the Housing Opportunities Commission; and 
 
WHEREAS, there has been no major renovation to the buildings, originally constructed 

in 1970; and 
 
WHEREAS, a development plan, approved on January 14, 2015, has been prepared to 

conduct a substantial renovation to the Property; and  
  
WHEREAS, the renovation plan is proposed to be financed with a combination of 4% 

Low Income Housing Tax Credits and a permanent loan secured by the Property; and 
 
WHEREAS, HOC expects to receive a Letter of Reservation of Federal Low Income 

Housing Tax Credits which will enable HOC to raise approximately $14.5 million in equity to pay 
part of the development costs; and  

 
WHEREAS, HOC received four proposals from prospective Low Income Housing Tax 

Credit (“LIHTC”) syndicators; and 
 

Page 8 of 85



HOC Minutes 
April 1, 2015 
Page 6 of 13 
 

WHEREAS, after review of all the submissions and further inquiries of the investors, R4 
Capital has been determined to be the strongest investor syndicator among the four 
respondents; and 

 
WHEREAS, HOC intends to negotiate a limited partnership agreement with R4 Capital 

for the ownership of the property with HOC as the general partner. 
 
NOW, THEREFORE, BE IT RESOLVED by the Housing Opportunities Commission of 

Montgomery County that it approves the selection of R4 as the low income housing tax credit 
investor syndicator for the Property. 
 The foregoing resolution was adopted upon a motion by Vice Chair Simon and seconded 
by Commissioner Nelson.  Affirmative votes were cast by Commissioners Roman, Simon, 
Hatcher, Nelson, and Piñero.  Commissioners Banks and McFarland were necessarily absent and 
did not participate in the vote. 
 
 

2. Approval of a Modified Financing Plan and Adoption of a Resolution 
Authorizing the Issuance of a Tax-Exempt Note for the Financing of The 
Crossing at Olde Towne Apartments 

 
Kayrine Brown, Chief Investment & Real Estate Officer, and Vivian Benjamin, Asst. 

Director of Mortgage Finance were presenters. 
 
 The following resolution was adopted upon a motion by Vice Chair Simon and seconded 
by Commissioner Piñero.  Affirmative votes were cast by Commissioners Roman, Simon, 
Hatcher, Nelson and Piñero.  Commissioners Banks and McFarland were necessarily absent and 
did not participate in the vote. 
 

RESOLUTION:  15-30 Re: Adoption of Bond Authorizing 
Resolution for The Crossing at Olde 
Towne Project 

A RESOLUTION OF THE HOUSING OPPORTUNITIES COMMISSION OF 
MONTGOMERY COUNTY, AUTHORIZING THE EXECUTION AND DELIVERY 
BY THE COMMISSION OF ITS  MULTIFAMILY HOUSING REVENUE NOTE, 
2015 ISSUE A (THE CROSSING AT OLDE TOWNE) IN AN AGGREGATE 
PRINCIPAL AMOUNT NOT TO EXCEED $25,525,000 FOR THE PURPOSE OF 
FINANCING THE ACQUISITION, CONSTRUCTION AND EQUIPPING OF A 
MULTIFAMILY RENTAL HOUSING DEVELOPMENT LOCATED IN 
MONTGOMERY COUNTY, MARYLAND AND INTENDED FOR OCCUPANCY, 
IN PART, BY PERSONS OF ELIGIBLE INCOME AND KNOWN AS THE 
CROSSING AT OLDE TOWNE; AUTHORIZING THE PUBLIC PURPOSE SET-
ASIDE COVENANTS; AUTHORIZING THE PREPARATION, EXECUTION AND 
DELIVERY OF THE FUNDING LOAN AGREEMENT, THE BORROWER LOAN 
AGREEMENT, THE REGULATORY AGREEMENTS AND THE OTHER 
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COMMISSION DOCUMENTS AS DESCRIBED HEREIN; AUTHORIZING 
ONGOING DETERMINATIONS BY THE EXECUTIVE DIRECTOR; 
AUTHORIZING THE EXECUTION AND DELIVERY OF ANY OTHER 
DOCUMENTS NECESSARY TO DELIVERY OF THE GOVERNMENTAL LENDER 
NOTE; AUTHORIZING THE CHAIRMAN, THE VICE CHAIRMAN OR THE 
CHAIRMAN PRO TEM AND THE EXECUTIVE DIRECTOR OF THE 
COMMISSION TO PROCEED WITH THE DELIVERY OF THE GOVERNMENTAL 
LENDER NOTE TO CITIBANK, N.A. OR TO AN AFFILIATE THEREOF UPON 
THE EXECUTION OF THE REQUIRED TRANSFEREE REPRESENTATIONS; 
APPOINTING THE FINANCIAL ADVISOR AND BOND COUNSEL FOR THE 
GOVERNMENTAL LENDER NOTE; RATIFYING AND APPROVING THE 
ACTIONS OF THE STAFF OF THE COMMISSION IN ACCORDANCE WITH THE 
COMMISSION’S PROCUREMENT POLICY TO SECURE A FISCAL AGENT AND 
THE APPOINTMENT BY THE EXECUTIVE DIRECTOR OF A FISCAL AGENT; 
APPROVING CERTAIN COMMISSION FEES; AND PROVIDING AN EFFECTIVE 
DATE. 

WHEREAS, the Housing Opportunities Commission of Montgomery County (the 
“Commission”) is a public body corporate and politic duly organized under Division II of the 
Housing and Community Development Article of the Annotated Code of Maryland, as amended, 
known as the Housing Authorities Law (the “Act”), and authorized thereby to issue and deliver 
its bonds and notes from time to time to fulfill its corporate purposes; and 

WHEREAS, the Act declares that there exists within Montgomery County (the “County”) 
a critical shortage of decent, safe, and sanitary housing that “persons of eligible income” 
(within the meaning of the Act) can afford to rent; and 

WHEREAS, the Act empowers the Commission to make loans to qualified sponsors to 
provide for the acquisition, construction, rehabilitation, equipping and permanent financing of 
multifamily residential housing units in the County for occupancy by persons of eligible income 
and to perform any other duties that the Commission considers necessary in carrying out the 
purposes of the Act; and 

WHEREAS, at the request of Olde Towne Associates, LP, a Virginia limited partnership 
(the “Borrower”), and to provide a source of funds to fulfill its purposes authorized by and 
pursuant to the Act and that certain Funding Loan Agreement, dated as of April 1, 2015 (the 
“Funding Loan Agreement”), by and among the Commission, Citibank, N.A. (the “Funding 
Lender”) and Manufacturers and Traders Trust Company (the “Fiscal Agent”), the Funding 
Lender will advance funds in an aggregate amount not to exceed $25,525,000 (the “Funding 
Loan”) to or for the account of the Commission; and 

WHEREAS, to evidence the Funding Loan, the Commission will execute and deliver to 
the Funding Lender its Multifamily Housing Revenue Note 2015 Issue A (The Crossing at Olde 
Towne) (together with one or more related series of notes as may be required in the best 
interest of the Commission, the “Governmental Lender Note”); and 
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WHEREAS, the Commission will lend the proceeds of the Governmental Lender Note 
(the “Borrower Loan”) to the Borrower pursuant to that certain Borrower Loan Agreement, 
dated as of April 1, 2015 (the “Borrower Loan Agreement”), by and between the Commission 
and the Borrower, for the purpose of financing a portion of the costs of the acquisition, 
construction and equipping of an 199-unit multifamily residential rental development 
(consisting of 199 affordable units) to be owned and operated by the Borrower and occupied in 
substantial part by eligible persons, located in Montgomery County, Maryland, and known as 
The Crossing at Olde Towne (the “Project”); and 

WHEREAS, to evidence its payment obligations under the Borrower Loan Agreement, 
the Borrower will execute and deliver to the Commission a Multifamily Note (the “Borrower 
Note”) dated the date of delivery of the Governmental Lender Note (the “Closing Date”); and 

 WHEREAS, the obligations of the Borrower under the Borrower Note will be secured by 
a lien on and security interest in the Project pursuant to a Multifamily Deed of Trust, 
Assignment of Rents, Security Agreement and Fixture Filing (the “Security Instrument”), made 
by the Borrower in favor of the Commission; and 

WHEREAS, the Borrower Note and the Security Instrument will be endorsed and 
assigned, respectively, by the Commission to the Funding Lender to secure the performance by 
the Commission of its limited obligations under the Governmental Lender Note; and 

WHEREAS, as set forth in the staff written presentation dated the date hereof, 
recommending to the Commission the adoption of this resolution, additional funds received 
from a tax credit investor and from a subordinate loan made by Citibank, N.A. to the Borrower 
will be applied to the financing of the Project; and 

WHEREAS, the Borrower has covenanted to rent or hold available for rent at least 40% 
of the units in the Project to persons with incomes that do not exceed 60% of the Washington 
Metropolitan Statistical Area median income for the applicable family size (the “Public Purpose 
Set-Aside Covenants”); and  

WHEREAS, compliance with the Public Purpose Set Aside Covenants will satisfy certain 
HUD and County requirements, and will cause the Project to constitute a “qualified residential 
rental project” within the meaning of Section 142(d) of the Internal Revenue Code of 1986, as 
amended (the “Code”), a “qualified low-income housing project” as such phrase is utilized in 
Section 42(g)(1)(B) of the Code, and  a “housing project for persons of eligible income” within 
the meaning of the Act; and  

WHEREAS, the Commission has determined that the execution and delivery of the 
Governmental Lender Note,  the application of the proceeds of the Borrower Loan to finance a 
portion of the costs of the acquisition, construction and equipping of the Project, and the Public 
Purpose Set-Aside Covenants are feasible and will accomplish a valid public purpose for the 
Commission; and 
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WHEREAS, in consideration of the execution and delivery of the Governmental Lender 
Note and the financing of the Project, the Borrower has agreed to make payments of principal 
and interest to the Funding Lender, as directed by the Commission in the Borrower Loan 
Agreement, in amounts fully sufficient to pay the principal of, premium, if any, and interest on 
the Governmental Lender Note as the same become due and payable; and 

WHEREAS, in further consideration of the execution and delivery of the Governmental 
Lender Note and the financing of the Project, the Borrower has agreed to enter into and comply 
with the provisions of the Land Use Restriction Agreement, dated as of April 1, 2015, by and 
among the Commission, the Fiscal Agent and the Borrower (the “Land Use Restriction 
Agreement”), the Regulatory Agreement, dated as of April 1, 2015, by and between the 
Commission and the Borrower (the “Regulatory Agreement”) and the Tax Regulatory 
Agreement and No Arbitrage Certificate relating to the Governmental Lender Note (the “Tax 
Regulatory Agreement,” and collectively with the Land Use Restriction Agreement and the 
Regulatory Agreement, the “Regulatory Agreements”); and 

WHEREAS, there will be prepared in connection with the financing documents to be 
entered into by the Commission in connection with the execution and delivery of the 
Governmental Lender Note and the financing of the Project, including but not limited to, (a) the 
Funding Loan Agreement, (b) the Borrower Loan Agreement and (c) the Regulatory Agreements 
(collectively, with all other documents to be executed by the Commission in connection with 
the execution and delivery of the Governmental Lender Note and the financing of the Project, 
the “Commission Documents”). 

NOW, THEREFORE, BE IT RESOLVED by the Housing Opportunities Commission of 
Montgomery County: 

1. The Governmental Lender Note.  The Governmental Lender Note is 
authorized to be issued pursuant to and under the Funding Loan Agreement in an 
aggregate principal amount not to exceed $25,525,000 for the purpose of making funds 
available for the Borrower Loan for financing the costs of the acquisition, construction 
and equipping of the Project.  The Chairman, the Vice Chairman, the Chairman Pro Tem 
and the Executive Director (hereinafter, “Executive Director” shall be interpreted to 
include any Acting Executive Director appointed by the Commission) or the Authorized 
Representative (defined below) of the Commission are authorized to establish the 
dates, maturities, interest payment dates, denominations, terms of redemption, 
registration privileges, security and other terms, and to approve the interest rate on the 
Governmental Lender Note, all of the foregoing to be specified in the Funding Loan 
Agreement.  The Governmental Lender Note shall be a limited obligation of the 
Commission, secured by and payable solely from security pledged therefor under the 
Funding Loan Agreement. 

2. Approval of Financing.  The Commission hereby approves the financing 
of the Project pursuant to the terms and conditions set forth in the Funding Loan 
Agreement, the Borrower Loan Agreement and such other Commission Documents 
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approved hereby and executed and delivered pursuant to this resolution and hereby 
finds that such financing as approved hereby is feasible. 

3. Approval of Public Purpose Set-Aside Covenants.  The Commission 
hereby finds that the Public Purpose Set-Aside Covenants will accomplish a valid public 
purpose of the Commission under the Act, and, as such, the Commission hereby 
approves such Public Purpose Set-Aside Covenants. 

4. Commission Documents.  The Chairman, the Vice Chairman, the 
Chairman Pro Tem and the Executive Director are hereby authorized and directed to 
execute and deliver the Commission Documents in such forms as shall be prepared and 
approved by the Chairman, the Vice Chairman, the Chairman Pro Tem or the Executive 
Director, their execution and delivery of the Commission Documents being conclusive 
evidence of such approval and of the approval of the Commission, and the Secretary of 
the Commission, or any other Authorized Officer of the Commission, is hereby 
authorized and directed to affix the seal of the Commission to the Commission 
Documents and to attest the same. 

5. Authorizing Ongoing Determinations under Commission Documents.  
The Executive Director is hereby authorized, without further authority from the Board of 
Commissioners, to perform any act, to execute any documents, and to make any 
ongoing determinations as may be required to be made on behalf of the Commission 
from time to time pursuant to the terms of the Commission Documents, including, but 
not limited to, the determination of other terms to be in effect with respect to the 
Governmental Lender Note, the giving or withholding of consents, and the selection and 
removal of purchasers of the Governmental Lender Note and other professionals. 

6. Execution and Delivery of Governmental Lender Note.  The Chairman, 
the Vice Chairman, the Chairman Pro Tem or the Executive Director of the Commission 
or a person designated by the Executive Director to act on his behalf (the “Authorized 
Representative”) is authorized to proceed with the delivery of the Governmental Lender 
Note to the Funding Lender or to an affiliate thereof or to any other initial purchaser of 
the Governmental Lender Note as shall be determined to be in the best interest of the 
Commission, which Funding Lender shall be required to execute transferee 
representations in the form approved by the Commission to be attached to the Funding 
Loan Agreement. 

7. Other Action.  The Chairman, the Vice Chairman, the Chairman Pro Tem, 
the Executive Director and the Authorized Representative of the Commission are hereby 
authorized and directed to execute and deliver any and all additional documents and 
instruments necessary or proper to be executed and delivered and cause to be done any 
and all acts and things necessary or proper for carrying out the transactions 
contemplated by this resolution, the Commission Documents or relating to the 
execution and delivery or other disposition of the Governmental Lender Note and the 
financing and the ongoing operations of the Project, as the case may be. 
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8. Appointment of Financial Advisor and Bond Counsel.  Caine Mitter & 
Associates Incorporated is hereby appointed as Financial Advisor and Kutak Rock LLP, 
Washington, D.C., is hereby appointed as Bond Counsel in connection with the 
execution and delivery of the Governmental Lender Note. 

9. Procurement of Fiscal Agent Services; Appointment of Fiscal Agent.  The 
actions of the staff of the Commission, in accordance with Section III.B. of the 
Commission’s Procurement Policy, adopted on October 9, 1991 and as amended on 
December 6, 2006, for the procurement of an entity to provide the professional services 
of Fiscal Agent under the Funding Loan Agreement, the selection by the Executive 
Director from the proposal submissions of entities for service as Fiscal Agent under the 
Funding Loan Agreement, and the appointment by the Executive Director of the entity 
to serve as Fiscal Agent as shall be determined to be in the best interest of the 
Commission are hereby ratified and approved.  The Executive Director is hereby 
authorized to execute any such documents as shall be necessary to evidence such 
appointment. 

10. Financing Fee; Ongoing Monitoring Fee.  A fee (the “Financing Fee”) in an 
amount equal to 1% of the original principal amount of the Governmental Lender Note, to 
be paid by the Borrower to the Commission in connection with the execution and delivery 
of the Governmental Lender Note, is hereby approved.  The Financing Fee shall be payable 
on the date of execution and delivery of the Governmental Lender Note.  The Borrower 
pursuant to the requirements of the Regulatory Agreement shall also pay to the 
Commission a monitoring fee equal to 0.25% of the original principal amount of the 
Borrower Loan (the “Monitoring Fee”), which Monitoring Fee is hereby approved, or such 
greater amount as shall be approved by the Commission and agreed to by the Borrower.  
The Monitoring Fee shall be payable annually, in monthly installments, on the first day of 
each month commencing with the first month following the Closing Date.   

11. No Personal Liability.  No stipulation, obligation or agreement herein 
contained or contained in the Governmental Lender Note, the Commission Documents 
or in any other agreement or document executed on behalf of the Commission shall be 
deemed to be a stipulation, obligation or agreement of any Commissioner, officer, agent 
or employee of the Commission in his or her individual capacity, and no such 
Commissioner, officer, agent or employee shall be personally liable on the 
Governmental Lender Note or be subject to personal liability or accountability by reason 
of the execution and delivery thereof. 

12. Action Approved and Confirmed.  All acts and doings of the officers of 
the Commission which are in conformity with the purposes and intent of this resolution 
and in the furtherance of the execution and delivery of the Governmental Lender Note 
and the financing of the Project approved hereby and the execution, delivery and 
performance of the documents and agreements authorized hereby are in all respects 
approved and confirmed. 
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13. Severability.  If any provision of this resolution shall be held or deemed 
to be illegal, inoperative or unenforceable, the same shall not affect any other provision 
or cause any other provision to be invalid, inoperative or unenforceable to any extent 
whatsoever. 

14. Effective Date.  This resolution shall take effect immediately. 

 
V. ITEMS REQUIRING DELIBERATION and/or ACTION 

 
A. Approval to Extend the Term of the Management Agreement for Brookside Glen 

and Timberlawn Cresent 
 

Gina Smith, Chief Operating Officer and Clarence Landers, Special Assistant to the 
Director of Property Management were presenters. 
 
 The following resolution was adopted upon a motion by Commissioner Piñero and 
seconded by Vice Chair Simon.  Affirmative votes were cast by Commissioners Roman, Simon, 
Hatcher, Nelson and Piñero.  Commissioners Banks and McFarland were necessarily absent and 
did not participate in the vote. 
 

RESOLUTION:  15-31 RE:  Approval to Extend the Term of the 
Management Agreements of Brookside 
Glen and Timberlawn Cresent 

 
WHEREAS, HOC as the Owner Entity for Brookside Glen and Timberlawn Crescent is 

authorized to enter into third-party Management Agreements for the properties; and 
 
WHEREAS, the Commission authorized the Executive Director to execute a contract for 

Property Management Services (the “Management Agreements”) with The Bozzuto Group 
(“Buzzuto”) for Brookside Glen and Timberlawn Cresent; and 

 
WHEREAS, the authorized contract terms expired; and 
 
WHEREAS, staff is requesting that the Commission authorize the Executive Director of 

the Housing Opportunities Commission to approve the extension of the term of the 
Management Agreements for Brookside Glenn and Timberlawn Cresent for six months, with a 
single six month renewable term. 

 
NOW, THEREFORE, BE IT RESOLVED by the Housing Opportunities Commission that the 

Executive Director is hereby authorized to extend the term of the Management Agreements for 
Brookside Glen and Timberlawn Cresent for six months, with a single six month renewable 
term. 
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B. FUTURE ACTION ITEMS 
None 

 
C. INFORMATION EXCHANGE (CONT’D) 

None 
 

D. NEW BUSINESS 
              None 

 
 Based upon this report and there being no further business to come before this session 
of the Commission, a motion was made, seconded and unanimously adopted to adjourn. 
 

The meeting adjourned at 5:09 p.m. 
 
Respectfully submitted, 
 
 
Stacy L. Spann 

       Secretary-Treasurer 
/pmb 
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RATIFICATION OF ACTION TAKEN IN EXECUTIVE SESSION  
ON APRIL 1, 2015:   

 
APPROVAL TO COMPLETE ACQUISITION OF AVONDALE STREET 

PROPERTIES PURSUANT TO THE COUNTY’S RIGHT OF FIRST REFUSAL 
LAW WITH FUNDING FROM THE PNC BANK, N.A.  REAL ESTATE LINE OF 

CREDIT AND AUTHORIZATION OF OTHER RELATED TRANSACTIONS 

 
AND 

 

APPROVAL OF A TAX-EXEMPT DRAW OF UP TO $7.25MM BY HOC FROM 
THE PNC BANK, N.A. REAL ESTATE REVOLVING LINE OF CREDIT ($90 

MILLION) TO ACQUIRE 4500-02, 450406, 4508-10, AND 4527  
AVONDALE STREET 

 
MAY 6, 2015 

  
 

 At a closed Executive Session on April 1, 2015, the Commission approved the 
acquisition and renovation of a multi-family property known as Avondale Street 
Properties. 
 

 The Commission approved drawing the acquisition funds from the $90 Million 
PNC Bank, N.A. Real Estate Line of Credit (RELOC).  
 

 The Commission drew on the RELOC and acquired Avondale Street Properties on 
April 17, 2015. 
 

 The Commission wishes to ratify and affirm, in an open meeting, the action 
undertaken at the April 1, 2015 Executive Session and the subsequent transaction 
on April 17, 2015. 
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RESOLUTION:   15-___-R    RE:  Ratification of (1) Approval to Complete  
Acquisition of Avondale Street Properties  
Pursuant to the County’s Right of First Refusal  
Law with Funding From the PNC Bank, N.A.  
Real Estate Line of Credit and Authorization of 
Other Related Transactions; and (2) Approval 
of a Tax-Exempt Draw of Up To $7.25mm by 
HOC From The PNC Bank, N.A. Real Estate 
Revolving Line Of Credit ($90 Million) to 
Acquire 4500-02, 450406, 4508-10, and 4527 
Avondale Street 

 
 

WHEREAS, the Housing Opportunities Commission of Montgomery County (“Commission”), a public 
body corporate and politic duly organized under Division II of the Housing and Community Development Article 
of the Annotated Code of Maryland, as amended, known as the Housing Authorities Law, is authorized thereby 
to effectuate the purpose of providing affordable housing, including providing for the acquisition, construction, 

rehabilitation and/or permanent financing or refinancing (or a plan of financing) of rental housing properties 

which provide a public purpose; and 
 
WHEREAS, at an Executive Session duly called and held on April 1, 2015, with a quorum being present, 

the Commission duly adopted two resolutions: Resolution 15-32ES (“Acquisition Approval Resolution”) and 
Resolution 15-33ES (“RELOC Draw Approval Resolution”), each of which authorized a draw on funds from the 
PNC Bank, N.A. Real Estate Line of Credit (RELOC) for the purpose of financing the acquisition of 25 units 
located at 4500-02, 4504-06, 4508-10 and 4527 Avondale Street in Bethesda, Maryland (“Property”); and 
 

WHEREAS, on April 17, 2015, the Commission drew on the RELOC for the purpose of acquiring the 
Property and took title to the Property; and 

 
WHEREAS, the Commission wishes to ratify and affirm, in an open meeting, the action undertaken by 

the Commission in adopting the Acquisition Approval Resolution and RELOC Draw Approval Resolution and in 
executing the transactions contemplated therein. 

 
 NOW, THEREFORE, BE IT RESOLVED by the Housing Opportunities Commission of Montgomery County 

that the Acquisition Approval Resolution, the RELOC Draw Approval Resolution and the acquisition of the 
Property are hereby ratified and affirmed.   

 
 I HEREBY CERTIFY that the foregoing resolution was approved by the Housing Opportunities Commission 
of Montgomery County at an open meeting of the Commission on May 6, 2015. 
 
 
S 
     E 
         A 
              L      __________________________________ 
       Patrice M. Birdsong 
       Special Assistant to the Commission 
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ARCOLA  TOWERS & WAVERLY HOUSE 
SILVER SPRING & BETHESDA 

DEVELOPMENT PLAN 

STACY L. SPANN, EXECUTIVE DIRECTOR 
 

KAYRINE V. BROWN 
JAY SHEPHERD 

ZACHARY MARKS 
 
 

May 6, 2015 
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Executive Summary 

5/6/2015 2 Arcola Towers & Waverly House 

The procurement of the architects for the renovation of Arcola Towers and Waverly House occurred 
approximately a year ago.  In that time; as due diligence progressed; staff’s augmented understanding of the 
renovation details, its improvements to HOC forms of contract, and HOC’s refinements to certain policies have 
incidentally produced a need for minor amendments to the architectural contractual authorizations.  

•Architects 
selected 

•Arch. 
contracts 
approved 

May 
2014 

•Final dev. 
budget 
approved 

•MEP funding 
approved 

January 
2015 

•Staff adjusts 
construction 
schedule 

•Arch. 
contractual 
amounts 
revised 

May 
2015 

The procurement began with the issuance of the Request For Proposals #1916 (“RFP”) on April 1, 2014.  On 
May 7, 2014, the Commission approved the selections of Miner Feinstein Architects (“MFA”) as the architect of 
record for the Arcola Towers renovation and Architecture by Design (“ABD”) as the architect of record for the 
Waverly House renovation.  At that same meeting, the Commission approved authorization to execute 
contracts with both architects; as well as the Preliminary Development Plan for the two projects, which 
included projected costs for architectural services. 
 
The Final Development Plan, however, was not approved until January 14, 2015; as staff required several 
additional months to establish the legal and financial structures most advantageous to the Commission.  At the 
January 14, 2015, meeting; the Commission also approved interim funding for architectural services as well as 
for reimbursement of the mechanical, electrical, plumbing, and other critical subcontracts that were required 
by the RFP (and each required subcontractor was identified in all respondents’ submissions). 
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Executive Summary 

5/6/2015 3 Arcola Towers & Waverly House 

Both of the general contractors for the renovation of Arcola Towers and Waverly House have consistently 
represented that construction can be completed within 12 months.  Further, the continued organic increase in 
vacancy at both properties is creating a critical mass where the initial plan to conduct renovations with tenants 
in place will be replaced with renovations conducted on individual floors (or stacks) where vacancy has been 
consolidated. 

Arcola Waverly

Floor Weeks Weeks

14 4 4

13 N/A 4

12 4 4

11 4 4

10 4 4

9 4 4

8 4 3

7 3 3

6 3 3

5 3 3

4 3 3

3 3 3

2 3 3

Ground 4 4

46 49

Starting at the top of the building, renovation of the first six floors should take 
approximately four weeks each to complete.  As the general contractors develop a 
familiarity with the floor plans and get a sense of likely unforeseen conditions in a 
given unit, the time required per floor should shrink to three weeks.   
 
At that pace, Arcola Towers’ renovation would be complete in a little less than 11 
months.  The renovation of Waverly House would be complete in slightly more than 
11 months.  Added to that active renovation time would be two weeks on either side 
for mobilization, consolidation, punch walks, and demobilization (clean-up).  This is 
the basis of the 12 months suggested by the general contractors. 
 
Having met with the residents of the two properties more than a dozen times and 
given that under the new “non-in place” renovation all residents will relocate within 
the building, staff felt it prudent to add an additional two months to allow time for 
residents to comfortably and safely make the transition into their new units.  However, the Community 
Development Administration (“CDA”), which – by dint of its allocating the Low Income Housing Tax Credits 
funding a substantial part of the project – requires that the length of the architecture contract match the 
length of the construction contract.   
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Executive Summary 

5/6/2015 4 Arcola Towers & Waverly House 

The extension of the architectural contracts to include an additional two months each of construction 
administration adds approximately $6,000 to the contractual amount required for Arcola Towers and $15,000 
to that required for Waverly House.  Additionally, there are revisions in costs for revised Section 3 guidance, as 
these procurements took place prior to the full development of HOC’s Section 3 protocols.  Once developed, 
the guidelines were shared with the architects.  Staff then worked with them to develop a modified budget for 
compliance with the new protocols.  Lastly, since the time of the RFP, staff developed a more proprietary form 
of architectural contract, which necessitated additional legal review for the architects.  Incremental costs 
associated with that is also included. 

*Modifications ultimately used by both 
architects. 

Arcola May-14 Jan-15 May-15

Design $130,799

MEP Subcontract $105,000

Structural Subcontract $5,000

Civil Subcontract $31,000

Elevator Contract $20,000

Revised Section 3 Guidance $3,924

Construction Period Change $6,000

$130,799 $161,000 $9,924

Commission Approvals
Waverly May-14 Jan-15 May-15

Design $218,000

MEP Subcontract $66,000

Structural Subcontract N/A

Civil Subcontract N/A

Elevator Contract N/A

Revised Section 3 Guidance $6,540

Construction Period Change $15,000

Modifications to Contract Form* $5,000

$218,000 $66,000 $26,540

Commission Approvals

Total: $301,723 Total: $310,540 

The pro forma development budget approved in January as part of the final development plan included all of 
the above costs.  So, this approval does not increase the overall cost of the renovation projects as presented to 
the Commission.  As well, the increased amounts of contractual authorization would neither change the 
scoring of the Pricing category for the RFP nor the overall scoring upon which selection was based.  At any rate, 
these are changes that would have eventually been applied against any of the bids. 

New New 
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Commission Request & Next Steps 

5/6/2015 Arcola Towers & Waverly House 5 

Issues for Consideration 

Does the Commission wish to approve the modification of contractual authority for architecture services related to the 
renovation of Arcola Towers and Waverly House: 

• For Arcola Towers, to $301,723; inclusive of architectural fees of $140,723 and reimbursements for subcontractors 
of $161,000? 

• For Waverly House, to $310,540; inclusive of architectural fees of $244,540 and reimbursements for 
subcontractors of $66,000? 

LIHTC 
Application 
Submission 

Application 
Processing & 

Allocation 

Financial 
Closing 

Dec. 
2014 

Apr. 
2014 

Aug. 
2015 

Updated LIHTC Timing 

Resolutions of support from Montgomery County Council received in July 2014. 

The following depicts the project timeline through anticipated closing in June 2015. 
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Commission Request & Next Steps 

5/6/2015 Arcola Towers & Waverly House 6 

Staff Recommendation and Commission Action Needed 

Staff recommends that the Commission approve the modification of contractual authority for architecture services 
related to the renovation of Arcola Towers and Waverly House : 

• For Arcola Towers, to $301,723; inclusive of architectural fees of $140,723 and reimbursements for subcontractors 
of $161,000. 

• For Waverly House, to $310,540; inclusive of architectural fees of $244,540 and reimbursements for 
subcontractors of $66,000. 

Timing of Approval 

Action at the May 6, 2015, Commission meeting. 

Budget Impact 

There is no impact on the agency’s operating budget. 
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RESOLUTION: RE: Authorization to Amend the Amounts of
the Executive Director’s Contractual
Authority for Architectural Services Relates
to the Renovation of Arcola Towers and
Waverly House

WHEREAS, the Housing Opportunities Commission of Montgomery County (the
“Commission”) faces growing challenges in its aging multifamily Public Housing structures –
most prominently, functional obsolescence and pervasive systems issues as a result of age and
constrained federal capital support; and

WHEREAS, HUD’s Rental Assistance Demonstration program (the “RAD Program”)
presents the Commission with an opportunity to convert its multifamily Public Housing assets
to Project-based Section 8 subsidy providing for their acquisition, construction, rehabilitation
and permanent financing; and

WHEREAS, on July 30, 2013, the Commission approved participation in the RAD Program
and authorized evaluation of a portfolio disposition of its remaining Public Housing assets; and

WHEREAS, on November 6, 2013, the Commission approved performance of feasibility
analyses for each property in the Public Housing inventory of the Commission to determine the
ultimate scope of work to be conducted in the redevelopment of these properties; and

WHEREAS, on December 18, 2013, HUD awarded a Commitment to Enter a Housing
Assistance Payment contract (“CHAP”) to both Arcola Towers and Waverly House; and

WHEREAS, on May 7, 2014, the Commission approved preliminary development plans
for the rehabilitation, with tenants in place, of Arcola Towers and Waverly House; and

WHEREAS, on May 7, 2014, the Commission approved the selection of Miner Feinstein
Architects as the architect of record for the rehabilitation of Arcola Towers and authorized the
Executive Director to execute a contract with the aforementioned for its architectural and
design services; and

WHEREAS, on May 7, 2014, the Commission approved the selection of Architecture By
Design, Inc. as the architect of record for the rehabilitation of Waverly House and authorized
the Executive Director to execute a contract with the aforementioned for its architectural and
design services; and

WHEREAS, on January 14, 2015, the Commission approved a final development plan for
Arcola Towers, including approximately $459,848 in development period expenditures; and

WHEREAS, on January 14, 2015, the Commission approved a final development plan for
Waverly House, including approximately $440,802 in development period expenditures; and
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WHEREAS, to align with the funding approved on January 14, 2015, and to account for
minor changes in the project plan, the Commission wishes to amend the amount of the
contractual authority for architectural services related to the renovation of Arcola Towers
given to the Executive Director on May 7, 2014; and

WHEREAS, to align with the funding approved on January 14, 2015, and to account for
minor changes in the project plan, the Commission wishes to amend the amount of the
contractual authority for architectural services related to the renovation of Waverly House
given to the Executive Director on May 7, 2014.

NOW, THEREFORE, BE IT RESOLVED by the Housing Opportunities Commission of
Montgomery County that it authorizes the Executive Director to execute a contract for
architectural and related services with Miner Feinstein Architects for $301,723.

BE IT FURTHER RESOLVED by the Housing Opportunities Commission of Montgomery
County that it authorizes the Executive Director to execute a contract for architectural and
related services with Architecture By Design, Inc. for $310,540.

I HEREBY CERTIFY that the foregoing resolution was adopted by the Housing
Opportunities Commission of Montgomery County at a regular open meeting conducted on
May 6, 2015.

S ______________________________________
E Patrice M. Birdsong

A Special Assistant to the Commission
L
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Report of the Executive Director 

Stacy L. Spann 

May 6, 2015 

 

HOC Academy 

HOC Works Receives $10,000 Donation 

On Wednesday, April 8th, HOC Works 

received a $10,000 donation from Capital 

Building Partners (CBP) President Robert 

Hooten.  CBP recently completed an eight-

week survey course for HOC clients to teach 

them the basics of the construction industry 

and discuss the types of positions available 

and the pros and cons of different 

construction careers. 

Eleven students took and successfully 

completed the course. The $10,000 donation 

will assist the students in pursuing a formal construction training program of their choice at 

Montgomery College. 

The course and partnership with CBP are just the first chapter in what I believe will be a long-term 

fruitful partnership for the agency and our clients. 

HOC Works Employment Placements Off to a Fast Start 

Hamel Builders has committed to hiring as many as 12 HOC Works participants for work on RAD 

construction projects.  To date, three have been hired and interviews are ongoing. 

In addition to the Hamel hirings, Capital Building Partners has committed to hiring HOC Works 

participants over the next month. 

HOC Works is off to an exciting start in terms of employment placements, but the surface has only been 

scratched.  I look forward to providing you with more job placement news in the weeks and months 

ahead. 
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Legislative and Public Affairs 
 
Meeting with Councilmember Hucker 
 

On Thursday, March 26th, Scott Ellinwood and I met with Councilmember Tom Hucker (District 5) to 
provide an overview of HOC's role in the community and current initiatives.  
 

I thought the meeting went very well. Councilmember Hucker asked some insightful questions and was 
pleased that he reported no complaints about HOC within his district.  
 

Joint Staff Meeting with ARHA 

 

On Monday, April 6th, CEO Roy Priest and his executive team from the Alexandria Redevelopment and 
Housing Authroity (ARHA) joined HOC executive staff for a joint meeting and tour of selected HOC 
properties.  The meeting was a follow-up to the HOC visit to Alexandria in February. 
 

The group saw a wide range of properties, from our flagship mixed-income properties such as 
Metropolitan to those most in need of redevelopment such as the Ambassador. Following the tour, the 
group had lunch in the Strathmore Court community room and I led a PowerPoint presentation on HOC 
initiatives. 

 
The joint meetings have been very productive and informative. Although we serve very different 
communities with different sets of challenges, there is tremendous experience and creativity happening 
in Alexandria. 
 

Town Hall Meeting – May 11th 

 

The next Town Hall Meeting is scheduled for Monday, May 11th at 6:30 p.m. in the Seneca Valley High 
School cafeteria.   
 
Seneca Valley High School is located at 19401 Crystal Rock Dr, Germantown, MD 20874. 
 

Information Technology 

Departure of Scott Ewart 

Chief Information Officer Scott Ewart submitted his resignation, effective April 24th.  Scott intends to 

expand his business, ScottE Software, into a full-time consulting shop. 

During his tenure, Scott oversaw several key agency initiatives including the re-design of the agency 

website in 2012, the creation of 22 cloud computing centers at sites throughout the portfolio, and the 

first online Wait List application in HOC history in 2004.  IT also received several NAHRO Awards of 

Excellence under his leadership. 

Scott offered a statement to share with the Commission: "It's been an honor to have worked for a 

wonderful Board of Commissioners, with an excellent staff and serving the residents of Montgomery 
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County over the past 15 years.  While I am excited about the growth of ScottE Software, I will truly miss 

all those I have worked with at HOC." 

I'd like to thank Scott for his years of service and wish him all the best as he grows his business.  

Ken Goldstraw will serve as Acting Chief Information Officer. 

Mortgage Finance 

 
Crossing at Olde Towne Closes 

 

After a brief delay in processing, on Thursday, April 9th, the Commission, the developer, the funding 
bank, bond counsel, HOC's Financial Advisor and many other participants gathered on the telephone to 
sign-off on the closing for the Crossing at Olde Towne transaction.  
 
This $45,918,843 transaction will provide 199 one, two, and three bedroom units of housing at or below 
60% of the area median income in the City of Gaithersburg.  The transaction is supported by a number 
of resources including a $25,525,000 tax exempt loan from HOC, $12,571,516 in tax credit equity, 
developer equity, subordinate debt from Citibank, and a PILOT from DHCA.  The financing was arranged 
through a private note from Citibank.  The rate for the financing was locked on Tuesday, April 7, 2015, at 
4.31%, 84 bps (basis points) under the 5.15% underwritten rate.   
 
This is a two year new construction property, which is due to reach stabilized occupancy in calendar year 
2018.  The property is required to provide public purpose for this transaction for at least 15 years 
(qualified project period) or as long as the tax-exempt note is outstanding.  HOC is required by tax law to 
monitor the transaction during this period.  The total fee to be collected by HOC for this property is 
$1,340,063.  
 
Closing this transaction is the culmination of outstanding teamwork from all involved. 
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Updates and changes in RED  May 6, 2015 

Housing Opportunities Commission 

of Montgomery County 
 

 May 2015  

Apr. 29 - 2 NALHFA Annual Conference (Miami, FL – Epic Miami Hotel)  

4 
Affordable Housing Conference Summit (All) (Bethesda North Marriot Conference 

Center, 5701 Marinelli Road, N. Bethesda, MD 
8 a.m. – 3 p.m. 

5 History of Toby Town (Simon) 11-12:30 p.m. 

6 HOC Regular Meeting (All) 4:00 p.m. 

6 Worksession – RAD Update (All) 5:00 p.m. 

11 Town Hall Meeting (Seneca Valley High School, 19401 Crystal Rock Dr., Germantown, MD  

20874) 
6:30 p.m. 

12 Legislative and Regulatory Committee Meeting (Banks, Hatcher, Simon) 2:30 p.m. 

13 Budget, Finance and Audit Committee Meeting (Roman, Piñero, Nelson) 10:00 a.m. 

15 Development and Finance Committee Meeting (McFarland, Nelson, Simon) 9:30 a.m. 

15 Executive Session (All) 11:30 a.m. 

18 Agenda Formulation (Roman, Simon) 12:00 p.m. 

18 Resident Advisory Board (Banks) 7:00 p.m. 

19 
Budget, Finance and Audit Committee Meeting (Quarterly) (Roman, Piñero, 
Nelson) 

10:00 a.m. 

19 - 22 MARC-NAHRO Conference (Clarion Resort Fontainebleau Hotel, 10100 Coastal Hwy., 

Ocean City, MD) 
 

 June 2015  

3 HOC Regular Meeting (All) 4:00 p.m. 

10 HOC Day of Service  

11 Staff Appreciation Day (All)  

15 Resident Advisory Board (Banks) 7:00 p.m. 

18 Tony Davis Scholarship Committee Meeting (Simon) 11:00 a.m. 

19 Development and Finance Committee Meeting (McFarland, Nelson, Simon) 9:30 a.m. 

19 
Public Hearing – re: Changes to HOC Administrative Plan and Admissions and 
Continued Occupancy Policy (ACOP) (Simon) 

11:30 a.m. 

19 Executive Session (All) 12:00 p.m. 

22 Agenda Formulation (Roman, McFarland) 12:00 p.m. 

23 
HAND 2015 Annual Meeting & Housing Expo (All) (Omni Shoreham Hotel, 2500 

Calvert St., NW, Washington, DC) 
8 a.m. – 3 p.m. 

 July 2015  

3 Independence Day (Observed)(HOC Offices Closed)  

8 HOC Regular Meeting 4:00 p.m. 

13 Town Hall Meeting (All) 6:00 p.m. 

20 Resident Advisory Board (Banks) 7:00 p.m. 

21 Legislative and Regulatory Committee Meeting (Banks, Hatcher, Simon) 2:00 p.m. 

24 Development and Finance Committee Meeting (McFarland, Nelson, Simon) 9:30 a.m. 

24 Executive Session (All) 11:30 a.m. 

27 Agenda Formulation (Roman, McFarland) 12:00 p.m. 

30-Aug. 1 NAHRO Summer Conference (Austin, TX)   
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**changes/additions in red   May 6, 2015 

   

 
 

August 2015 
 
 

 

 

5 Tony Davis Scholarship Award Reception (Award Presentation 4:00 p.m.) 3:00 p.m. 

5 HOC Regular Meeting (All) 4:30 p.m. 

11 Budget, Finance and Audit Committee Meeting (Roman, Piñero, Nelson) 10:00 a.m. 

21 Development and Finance Committee Meeting (McFarland, Nelson, Simon) 9:30 a.m. 

21 Executive Session (All) 11:30 a.m. 

24 Agenda Formulation (Roman, Nelson) 12:00 p.m. 

   

 September 2015 
 

 

2 HOC Regular Meeting (All) 4:00 p.m. 

14 Town Hall Meeting 6:00 p.m. 

15 Legislative and Regulatory Committee Meeting (Banks, Hatcher, Simon) 2:00 p.m. 

18 Development and Finance Committee Meeting (McFarland, Nelson, Simon) 9:30 a.m. 

18 Executive Session (All) 11:30 a.m. 

21 Resident Advisory Board (Banks) 7:00 p.m. 

22 Budget, Finance and Audit Committee Meeting (Roman, Piñero, Nelson) 10:00 a.m. 

28 Agenda Formulation (Roman, Nelson) 12:00 p.m. 

   

Activities of Interest Hearing Board 

         TBD           Joint Meeting with Commission on People with Disabilities  

TBD Property Tour III  

04/20-21/2015 Commissioners & Executive Staff Retreat (done)  
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May 6, 2015 

TO DO / ACTION 
 

 
 

 

Ref. # DUE DATE ACTION STAFF STATUS 

TD-14-03 April 2015 Status of HOC Reorganization SS 
 

Complete 
 

TD-14-04 
April 2015 

 
Annual Evaluation of the HUBs – what things 
are working and what needs improvement 

GS/BD Complete 

TD-14-05 April 2015 HOC Academy GS Complete 

TD-14-07 
Spring/Summer 

2015 
 

Procurement Policy & Personnel Policy KM-BA/PM  
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Committee Reports 
and 

Recommendations for 
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Approval of the Final Development Plan for Timberlawn Crescent and Pomander Court
(the “Properties”), Authorization to Select and Enter into Contract Negotiation with

General Contractors for the Renovation of the Properties, and Authorization of a Loan
of Approximately $7.5 Million from the $90 Million Real Estate Line of Credit with PNC

Bank, N.A. to Fund the Renovation

Commission Meeting

STACY L. SPANN, EXECUTIVE DIRECTOR

KAYRINE V. BROWN
RICHARD D. HANKS

SHERYL HAMMOND

May 6, 2015
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Executive Summary: Background

• TPM Development Corporation (“Corporation”) – an entity wholly controlled by the Housing Opportunities
Commission of Montgomery County (“HOC”) – consists of Timberlawn Crescent (“Timberlawn”), a 107-unit
development located in North Bethesda; Pomander Court (“Pomander”), a 24-unit, clustered-townhome community
located in Silver Spring; and MPDU II, a collection of 59 scattered site units.

• In April 2013, staff was alerted to health and safety issues involving the structural deficiencies of the outdoor decking
system at Timberlawn. Since the property was in need of a more comprehensive renovation; staff proposed, as part
of the remediation of these issues, an update to the building envelope.

• On July 17, 2013, HOC approved the Preliminary Development Plan, Predevelopment Budget, and Interim Renovation
Financing Plan for Timberlawn Crescent and Pomander Court (under Resolution No. 13-047).

• On January 8, 2014, TPM Development Corporation approved the acceptance of an HOC subordinate loan to fund
pre-development and exterior renovation cost (under Resolution No. 14-01).

• The exterior renovation of the 107 units at Timberlawn Crescent (exclusive of exterior doors) started in FY 2014 and
finished in FY 2015. The scope and funding for the interior renovation of Timberlawn and the full renovation of
Pomander are now prepared, identified, and recommended herein for Commission approval.

• On September 3, 2014, TPM Development Corporation approved the acceptance of a loan from the PNC Bank Real
Estate Line of Credit (“RELOC”) to prepay the first mortgage for TPM Development Corporation.

• MPDU II contains 59 scattered site units that were acquired by HOC between 1986 and 1989. We anticipate the
renovation of these units at a later date following the completion of the 669 Scattered Site Units in FY2016.
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Executive Summary: Recommendations

The Development and Finance Committee recommends approval to the Commission on several staff proposals:

1. Approval of the interior renovation plans for both Timberlawn and the full renovation of Pomander to provide
high-quality, well-designed, and energy-efficient affordable housing consistent with new HOC standards.

2. Approval to selection Hamel Builders, Inc. (“Hamel”) and CBP Constructors, LLC (“CBP”) as general contractors
for the renovation of Timberlawn and Pomander, respectively; and authorization of the Executive Director to
enter into contract negotiations and to execute contracts for an aggregate amount not to exceed $7.5 million
with the selected general contractors.

3. Approval to use the remaining funds from the previous approval of the exterior renovations for safety upgrades3. Approval to use the remaining funds from the previous approval of the exterior renovations for safety upgrades
to the exterior lighting at both properties, upgrades to energy efficiency, as well as improved
playground/outdoor space.

4. Authorization of a tax-exempt draw on the Real Estate Line of Credit (RELOC) with PNC Bank, N.A. as an interim
funding source for the renovations. At completion, the Commission can place a permanent mortgage of its
choosing on the property. It is anticipated that the Commission will issue tax-exempt governmental bonds
under the Multifamily Housing Bond Indenture to finance a permanent mortgage.
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Timberlawn Crescent is located in North Bethesda off Tuckerman Lane across from Georgetown Preparatory School, was
developed in two phases between 1988 and 1990, and consists of 107 garden style units. The apartments offer eat-in
kitchens with pantry, wood cabinets, frost-free refrigerator with ice maker, dishwasher and disposal. In addition, each unit
has an individual washer and dryer, patio or deck, private entrance, and ceiling fans. The apartments are conditioned by
heat pumps. The property offers easy access to Route 355 and I-270 as well as Metro’s Red line (Grosvenor Station). The
school assignments for this property are Garrett Park Elementary, Tilden Middle, and Walter Johnson High – all highly rated
schools.

Pomander Court was built in 1967 and purchased by HOC in 1975 to prevent the units from being converted to
condominiums. It is a 24-unit clustered townhome community. Each unit contains approximately 2,100 square feet of living
space primarily consisting of 3-bedrooms, 2.5 bathrooms, and a basement. The property is located on University Blvd,
convenient to bus transportation, and within an easy drive and 15 minute walk to the Wheaton Metro station. The property
has 43 parking spaces. The buildings have flat front brick facades with shingled roofs. The living areas are ample but,
consistent with the floor plans of the era in which they were built, do not have an open layout. The property offers easy

Timberlawn and Pomander: Existing Development

5

consistent with the floor plans of the era in which they were built, do not have an open layout. The property offers easy
access to I-495 as well as Metro’s Red line (Wheaton Station).

Case For Repositioning The Properties

By maintaining these properties as affordable units and upgrading to
the new HOC standards, the Agency provides not only affordable
housing but does so in very desirable neighborhoods for low- and
moderate-income families. The Timberlawn school cluster is one of
the best in the nation. Both properties provide immediate access to
shopping and other lifestyle amenities. However, property finishes at
both are over 25 years old. The renovation will enhance both our
residents’ lives and the Agency’s operations in the long term.
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Timberlawn and Pomander: Location Map
Timberlawn Pomander
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Transaction Rationale

HOC Benefits

Serving our Residents

• Brings Timberlawn and Pomander in line with the new HOC standard of high quality, well designed, energy efficient
affordable housing

• Meets Agency’s mission for maintaining affordable housing

• Ensures properties are financially sustainable and competitive within the rental marketplace

• Provides a much improved living standard at modest

Public Purpose

• Provides high quality affordable housing across a• Provides a much improved living standard at modest
rental increases

• Lowers utility expenses by upgrading to energy
efficient systems

• Improves amenities and overall community through
capital investment

7May 6, 2015

• Provides high quality affordable housing across a
broad income spectrum in highly desired
neighborhoods

• Preserves approximately 58 units affordable to
residents earning less than 60% AMI

• Provides family sized units in the Walter Johnson high
school cluster; one of the nation’s best

• Provides nine units of affordable housing to families
earning 30% or less of the area median income (AMI)
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Final Development Plan: Summary
• Exterior renovations (Phase I) were completed at Timberlawn

Crescent in fall 2014 with the exception of exterior lighting, doors,
and playground/exercise equipment. The replacement of these
items will be completed along with the interior upgrades in Phase
II.

• Interior Renovation (Phase II) – Staff proposes a substantial
interior renovation similar to VPC One/Two and the RAD 6
properties. This would include: new energy efficient HVAC system
and appliances paired with renovated kitchens, baths as well as
new flooring, painting and lighting.

8

• General Contractor Selection - Staff has received responses from several
General Contractors (three for Timberlawn and eight for Pomander) to
perform the interior renovations. Based on its review, staff seeks
authorization to select Hamel Builders, Inc. for Timberlawn Crescent and
CBP Constructors for Pomander Court.

• Public Purpose - The current rental tiers at Timberlawn have unintended
consequences. Placing hard restrictions by specific units unduly burdens
the residents: as incomes increase they can be required to leave their
unit. Staff supports a reduction in the income tiers to four (30%, 50%,
60% and Market) and allowing the designations to float across units. This
will allow residents to move from one income tier to the next without
changing units or being required to leave; instead, the next similarly sized
vacant unit would be rented at the old income level.

• Funding - Proposed from the Real Estate Line of Credit with PNC Bank,
N.A.
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Final Development Plan: Scope
As part of HOC’s continuing effort to provide its residents with higher quality and amenity-rich affordable housing, staff
proposes an interior renovation similar in scope to the Scattered Sites / 669 renovations. The existing conditions at both
properties feature unit interiors that are either original or nearly two decades old. They are both outdated and inefficient.
The recently completed exterior renovations combined with the proposed improvements to the units and improved outdoor
amenities will create a compelling rental opportunity for existing and future residents – both assisted and market rate alike.

• Kitchens (appliances, cabinets, fixtures, finishes)

• Bathrooms (shower/tub tile, vanities, fixtures, finishes)

• Interior lighting

• Flooring and painting

• Entry doors

• HVAC systems, water heater, electrical modifications (as
necessary)

9May 6, 2015

necessary)

• Open floor plan layout revisions (Pomander kitchen and
living areas)

In the previous approval, staff was authorized to replace exterior doors at
Timberlawn. Due to the nature of the work, staff felt it more appropriate to
replace the exterior doors as part of the interior renovations.

During the exterior renovations, it became clear the playground / exercise
equipment and picnic area are neither in a desirable location nor functional and
inviting. Staff proposed replacing and relocating these as well.

The exterior globe-style lighting fixtures have become cracked and discolored
with time, diminishing the output of light. Replacing these fixtures with energy
efficient LED fixtures will provide a brighter, safer and more updated
atmosphere.
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Final Development Plan: Team Assembly

• Miner Feinstein Architects, LLC:

• Selected from the Architectural Pool based on its proven track record with multifamily
renovation and like-kind replacements

• This Architect is also working on the rehabilitation of Waverly House

Architect

Property Management

10May 6, 2015

• Timberlawn – Bozzuto Management Company

• Pomander - Housing Opportunities Commission of Montgomery County (Arcola HUB)

Property Management

• Both properties have existing property management in place. Staff does not recommend
changes at this time:
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Final Development Plan: Relocation Plan

• Timberlawn
• Primarily rolling renovations
• 8 – 12 vacant units to be renovated at a time
• No mandatory displacement
• Residents will be allowed to move to other HOC properties if so requested
• Estimated completion of project in fall of 2016

The proposed renovation of Timberlawn Crescent and Pomander Court will be done on a rolling basis. The general
contractors will start with a set of vacant units and upon completion residents will be moved into the renovated units.
There may be occasions where tenant-in-place renovation will occur; however, this would be limited and only when other
options are exhausted. Staff will use similar protocols as established for the 669 and RAD 6 redevelopments.

• Pomander
• Primarily rolling renovations

11May 6, 2015

URA does not apply as there is no anticipated displacement of residents.

• Primarily rolling renovations
• 4 – 6 vacant units to be renovated at a time
• No mandatory displacement
• Residents will be allowed to move to other HOC properties if so requested
• Estimated completion of project in fall of 2016
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Selection of General Contractors

• Staff issued two requests for proposals (“RFPs”) for general contractors to perform the renovation of Timberlawn
Crescent and Pomander Court (under RFPs #1948 and #1942).

• The scoring team (consisting of staff from Mortgage Finance, Real Estate Development and Property Management)
reviewed the responses on March 2, 2015, based on several criteria:

– Project of Similar Scope (residential townhouse, tenant in place)

– Demonstrated ability for on-time completion

– Certificate of Insurance Coverage

– Federal and State Licensing

Qualifications

– Projects of Similar Size

– Familiarity with Montgomery County Building Codes

– Financial Capacity and Bonding

– HOC Policy: Section 3 and Section 504 adherence

– Written Procedures for Handling Tenant Personal Property
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Selection of General Contractors

• RFP 1948: Timberlawn Crescent. Received three responses and two were considered qualified proposals, both
of which ranked highly:

• Firvida Construction Corporation did not provide the information requested in order to qualify.

RFP# 1948 Summary: Timberlawn Court

Contractor Total Average Rank

Hamel Builders, Inc. 91%

CBP Constructors, LLC. 85%

• Firvida Construction Corporation did not provide the information requested in order to qualify.

• Staff recommends Hamel Builders, Inc. for this renovation.
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Selection of General Contractors

• RFP 1942: Pomander Court. Received eight responses and four were considered qualified proposals. The ranking of
the qualified respondents:

RFP# 1942 Summary: Pomander Court

Contractor Total Average Rank

Hamel Builders, Inc. 95%

CBP Constructors, LLC. 89%

R&A Contractors Group, Inc. 77%

Efficient Home, LLC. 52%

• B&J Triangle Enterprises d/b/a ARC Contracting, Boulevard Contractors Corp., Firvida Construction Corporation, and
Simon Development and Construction Corp. did not provide the information requested in order to qualify.

• Staff recommends the selection of CBP Constructors, LLC, despite its placing second in scoring:

– The difference in pricing included in the proposals (see Slide 18) is less than 5%.

– This small difference is even less significant given that CBP is likely to be the more accurate bid given all the like-
kind work the firm is performing for HOC right now.

14May 6, 2015

– Awarded the 107-unit Timberlawn project, Hamel would then be
ramping up on approximately 500 HOC units, including the RAD 6
project which is composed of six project sites.

– Lastly, awarding Pomander to CBP is in keeping with the expressed
desire of the Commission and the County to support small businesses
with split awards where possible.

Actual/Projected Work CBP Hamel

Scattered Site 669 175 125

RAD 6 0 268

Timberlawn 0 107

Pomander 24 0

199 500
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RFP #1948 – Timberlawn – Scoring Summary*1

Qualification and Selection of General Contractors

RANK General Contractor

Experience with Government

Agencies and Housing

Authorities (Baltimore-

Washington Area)

(10%)

On time Completion

Handling Personal

Property

Supporting

Materials

(20%)

Price

(30%)

Successful

Completion of

Similar Projects

(40%)

Total

AVG.

1 Hamel Builders, Inc. 10% 18% 28% 36% 91%

There were three respondents to the Timberlawn RFP. Of the two qualified firms, Hamel Builders scored the highest. Additionally, its
pricing was significantly better than the other qualified firm, CBP Constructors. Staff recommends Hamel for the project and reserves
the right to negotiate for better pricing.

15May 6, 2015

2 CBP Constructors, LLC. 9% 17% 25% 35% 85%

3 Firvida Construction Corporation Not Qualified – Contractor did not provide documentation to meet our specified requirements

*1 Evaluated by: Mortgage Finance, Property Management and Real Estate Development
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RFP #1948 – Timberlawn – Pricing Summary*1

Qualification and Selection of General Contractors

RANK General Contractor Base Price

Including

Alternates*2

HOC 11%

Contingency*3 +

Relocation Costs Total Percentage Difference

1 Hamel Builders, Inc. $ 4,891,557.00 $ 5,052,134.07 $ 301,364.02 $ 5,353,498.09 N/A

2 CBP Constructors, LLC. $ 5,556,723.00 $ 5,759,671.00 $ 322,590.13 $ 6,082,261.13 13.6%

3
Firvida Construction
Corporation

Not Qualified – Contractor did not provide documentation to meet our specified requirements

16May 6, 2015

*1 Evaluated by: Mortgage Finance, Property Management and Real Estate Development
*2 Alternates include additional items that were added to the original scope after the construction documents were complete (e.g. replacing the entry doors,

using tile in lieu of shower liners etc.). These items are part of our building standards that were not established at the time the documents were completed.
*3 HOC Contingency included to cover unforeseen costs. Moving expenses estimated at $1,400 per unit.
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RFP #1942 – Pomander – Scoring Summary*1

Qualification and Selection of General Contractors

RANK General Contractor

Experience with Government

Agencies and Housing

Authorities (B/W Area)

On-time Completion /

Handling Personal Property /

Supporting Materials Price

Successful

Completion of

Similar Projects Total Points

Of the eight respondents to the Pomander Court RFP, Hamel Builders (Hamel) scored the highest of the four qualified firms; however,
staff recommends CBP Constructors, Inc. (CBP), the second highest ranking firm. Staff believes that with Hamel’s recent award of 525
units (268 units in RAD 6, 150 units in the 669 Scattered Sites, and 107 units at Timberlawn) we do not yet have the proven history of
on-time, within budget completion that CBP has demonstrated over time. Staff would like to continue to employ multiple general
contractors as this ensures healthy competition and limits pricing increases. There is less than a 5% difference between Hamel and
CBP’s pricing. Staff believes that CBP’s success on the 669 Scattered Site renovations (its on-time and within budget delivery of their
assigned 25% of the units) merits additional consideration. Staff believes it would be in the Agency’s best interest to engage CBP for
this project, thereby minimizing exposure to a singe firm.

17May 6, 2015

(10%) (20%) (30%) (40%) AVG.

1 Hamel Builders, Inc. 10% 20% 25% 40% 95%

2 CBP Constructors, LLC. 10% 18% 27% 35% 89%

3 R&A Contractors Group, Inc. 8% 8% 29% 32% 77%

4 Efficient Home, LLC. 10% 12% 5% 25% 52%

5
B&J Triangle Enterprises d/b/a
ARC Contracting

Not Qualified – Contractor did not provide documentation to meet our specified requirements

6
Boulevard Contractors
Corporation

Not Qualified – Contractor did not provide documentation to meet our specified requirements

7
Firvida Construction
Corporation

Not Qualified – Contractor did not provide documentation to meet our specified requirements

8
Simon Development and
Construction Corporation

Not Qualified – Contractor did not provide documentation to meet our specified requirements

*1 Evaluated by: Mortgage Finance, Property Management and Real Estate Development
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RFP #1942 – Pomander – Pricing Summary*1

Qualification and Selection of General Contractors

RANK General Contractor Base Price

Including

Alternates*2

HOC 11%

Contingency*3

+ Relocation Costs Total

Percentage

Difference

1 Hamel Builders, Inc. $ 1,675,290 $ 1,872,206.48 $ 89,766.19 $ 1,961,972.67 N/A

2 CBP Constructors, LLC. $ 1,786,265 $ 1,961,701.00 $ 92,451.03 $ 2,054,152.03 4.7%

3 R&A Contractors Group, Inc. $ 1,599,010 $ 2,096,501.25 $ 96,495.04 $ 2,192,996.29 11.8%

4 Efficient Home, LLC. $ 2,679,654 $ 2,943,414.00 $ 121,902.42 $ 3,065,316.42 56.2%

18May 6, 2015

4 Efficient Home, LLC. $ 2,679,654 $ 2,943,414.00 $ 121,902.42 $ 3,065,316.42 56.2%

5
B&J Triangle Enterprises d/b/a
ARC Contracting

Not Qualified – Contractor did not provide documentation to meet our specified requirements

6
Boulevard Contractors
Corporation

Not Qualified – Contractor did not provide documentation to meet our specified requirements

7
Firvida Construction
Corporation

Not Qualified – Contractor did not provide documentation to meet our specified requirements

8
Simon Development and
Construction Corporation

Not Qualified – Contractor did not provide documentation to meet our specified requirements

*1 Evaluated by: Mortgage Finance, Property Management and Real Estate Development
*2 Alternates include additional items that were added to the original scope after the construction documents were complete (e.g. replacing the entry doors,

using tile in lieu of shower liners etc.). These items are part of our building standards that were not established at the time the documents were completed.
*3 HOC Contingency included to cover unforeseen costs. Moving expenses estimated at $1,400 per unit.
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Timeline and Financing Summary

Construction Financing (PNC Real Estate Line of Credit)

Design and Renovation

• Term: July 2015 – fall 2016 (~16 months)

• Amount: $7.5 million

• Design Documents: December 2014

• Team Assembly: January - May 2015

• Renovation Kickoff: May/June 2015

• Construction Completion: Fall 2016

It is anticipated that 10-15 units will be in production at any one point during the renovation.

19May 6, 2015

• Amount: $7.5 million

• Interest Rate (RELOC): 68.5% of 1-month LIBOR + 58 basis points (bps)
(currently 70 basis points based on 1-month LIBOR of 18bps)

Permanent Financing (FHA Risk Shared Mortgage)
• Term: 35 years

• Amount (estimated): $18 million

• Interest Rate: 6.5% (includes 0.5% MIP)

• Due Diligence: February/March 2017

• Permanent Financing Plan: HOC Bonds with FHA Risk Sharing Insurance

• Estimated Permanent Closing: Fourth Quarter FY 2017
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Financing Plan: Public Purpose/Unit Mix
Current Unit Mix and Proposed Unit Mix

Timberlawn Crescent

Unit (Program) Current # of Units Proposed # of Units

Below or at 15.9 % of AMI 5 0

16% to 30% of AMI 4 9

31% to 45% of AMI 4 4

45% to at 60% of AMI 53 40

Above 60% of AMI 41 54

20May 6, 2015

Above 60% of AMI 41 54

Total Units 107 107

Pomander Court

Unit (Program) Current # of Units Proposed # of Units

Below or at 60% of AMI 5 5

Above 60% of AMI 19 19

Total Units 24 24

TOTAL UNITS 131 131
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Financing Plan: Public Purpose/Unit Mix
Current Unit Mix and Proposed Unit Mix

Combined Affordable Units (Timberlawn Crescent & Pomander Court)

Unit (Program) Current # of Units
% of Total

Units
Proposed # of Units

% of Total
Units

Below or at 15.9 % of AMI 5 4% 0 0%

16% to 30% of AMI 4 3% 9 7%

31% to 45% of AMI 4 3% 4 3%

45% to at 60% of AMI 58 44% 45 34%

21May 6, 2015

45% to at 60% of AMI 58 44% 45 34%

Total Units 71 54% 58 44%

Combined Market Units (Timberlawn Crescent & Pomander Court)

Unit (Program) Current # of Units
% of Total

Units
Proposed # of Units

% of Total
Units

Market Units (above 60% of AMI) 60 46% 73 56%

Total Units 60 46% 73 56%

TOTAL UNITS 131 100% 131 100%
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Property/
Unit Type

# of Units
Average

Current Rent
Projected
Unit Type

Projected
# of Units

Projected Average
Rents (FY2017)*

Affordable Units Affordable Units
16% of AMI

2 BR 3 $360

3 BR 2 $374

30% of AMI 30% of AMI

2 BR 3 $718 2 BR 6 $556

3 BR 1 $829 3 BR 3 $543

45% of AMI 50% of AMI

1 BR 1 $862 1 BR 1 $896

2 BR 2 $1,035 2 BR 2 $1,076

3 BR 1 $732 3 BR 1 $761

Financing Plan: Public Purpose/Unit Mix
Current Unit Mix and Proposed Unit Mix – Timberlawn Crescent

22May 6, 2015

3 BR 1 $732 3 BR 1 $761

52% of AMI

2 BR 3 $1,298

3 BR 1 $1,446

60% of AMI 60% of AMI

1 BR 1 $1,156 1 BR 1 $1,202

2 BR 45 $1,394 2 BR 35 $1,437

3 BR 3 $1,608 3 BR 4 $1,630

Total/Average 66 $1,250 Projected Total/Average 53 $1,260

Market Units Market Units
1 BR 6 $1,606 1 BR 6 $1,735

2 BR 26 $2,090 2 BR 39 $2,098

3 BR 9 $1,941 3 BR 9 $2,096

Total/Average 41 $1,981 Projected Total/Average 54 $2,058

Total 107 $1,530 Total 107 $1,663
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Property/
Unit Type

# of Units
Average

Current Rent
Projected
Unit Type

Projected
# of Units

Projected Average
Rents (FY2017)*

Affordable Units Affordable Units
60% of AMI 60% of AMI

3 BR 5 $1,304 3 BR 5 $1,356

Total/Average 5 $1,304 Projected Total/Average 5 $1,356

Market Units Market Units
3 BR 19 $1,441 3 BR 19 $1,556

Total/Average 19 $1,441 Projected Total/Average 19 $1,556

Total 24 $1,412 Total 24 $1,514

Financing Plan: Public Purpose/Unit Mix
Current Unit Mix and Proposed Unit Mix – Pomander Court

23May 6, 2015

• Proposed rents are shown exclusive of utility allowance to provide accurate comparison of proposed rental increases. However,
the proforma assumes utility allowances as it is required as part of the proposed FHA risk sharing financing strategy.

• Proposed rents (FY2017) increase by 4% for Affordable Units and by 8% for Market Units over current rents. FY2018, staff projects
4% increase from FY2017 rent.

• First full stabilized year is FY2018 with occupancy projected at 93%, rent and expense growth rates at 2% and 3%, respectively.
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Sources Amount Per Unit

$90M PNC Line of Credit $7,200,000 $54,962

Total Sources $7,200,000 $54,962

Uses Amount Per Unit

Construction Costs
(incl. Relocation Costs and
HOC Contingency 11%) $7,200,000 $54,962

Total Uses $7,200,000 $54,962

Sources and Uses – Interim Financing

Sources Amount Per Unit

Tax-Exempt Mortgage $17,920,969 $136,801

Total Sources $17,920,969 $136,801

Uses Amount Per Unit
Outstanding Balance (PNC-RELOC
(Bond) $7,252,687 $55,364

Repay County Revolving Fund $2,355,000 $17,977

Construction Cost (PNC-RELOC) $7,200,000 $54,962

Sources and Uses – Permanent Financing

Financing Plan: Interim and Permanent Financing

• Staff requests an interim loan from the Real Estate Line
of Credit with PNC Bank, N.A. to fund the renovation
costs. The estimated cost is estimated at $7.2 million
including, relocation costs and HOC contingency 11%);
the request is for an amount not to exceed $7.5 million.

24

Total Uses $7,200,000 $54,962
Reimbursement of Capital Expenses $114,425 $873

Financing Expenses $448,024 $3,420
Soft Costs ¹ $357,084 $2,726

Reserves $193,750 $1,479

Total Uses $17,920,969 $136,801

¹ Soft Costs include: Settlement Costs, Appraisal, PNA, and Engineering
& Environmental.

• Estimated $17.9 million tax-exempt bond financing with a
mortgage insured under the FHA Risk Sharing Program.

• The estimated total development cost is $17,920,969
($136,801 per unit)

• Repay County Revolving Fund $2,355,000.

• Initial Deposit Replacement Reserves: $1,479/unit
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Financing Plan: Summary of Stabilized Operations
• The permanent financing plan anticipates a 35-

year mortgage insured under the FHA Risk
Sharing Program.

• First full stabilized year is FY 2018 with
occupancy projected at 93%, rent and expense
growth rates at 2% and 3%, respectively.

• Total operating expenses are projected to be
$898,125 in FY 2018 including funding of annual
replacement reserves of $275 per unit, per year
and escalating at 3% annually.

(¹) Includes $36,015 ($275 per unit annually) in Replacement Reserves.
(²) Loan Management Fee will be collected $44,825 annually (0.25% of
mortgage amount) and Asset Management Fee ($92,945); Net Cash

Stabilized Proforma FY2018 Per Unit

Income $2,477,878 $18,915

Expenses(¹) $898,125 $6,856

NOI
(Net Operating Income) $1,579,753 $12,059

Debt Service $1,316,044 $10,046

Cash Flow(²) $263,709 $2,013

Debt Service Coverage
Ratio Target 1.20

25May 6, 2015

• The net operating income (NOI) of $1,579,753
in FY 2018 supports the permanent debt which
is underwritten at 6.00% plus 50 basis points of
mortgage insurance premium (MIP) costs
pursuant to the FHA Risk Sharing Mortgage
Insurance Program.

• Interim Income for fiscal years FY16 and FY17 of
operations is projected to be $845,986 and
$1,066,786, respectively.

• Annual Replacement Reserves: $275 per unit.

mortgage amount) and Asset Management Fee ($92,945); Net Cash
Flow is equal to $125,939.

Debt Facility

Max Mortgage Amount $17,929,873

Term (in years) 35

Interest Rate 6.00%

Debt Service Constant 6.84%

MIP (Mortgage Insurance Premium) 0.50%

"All-In" Rate 7.34%

Debt Service Coverage Ratio Target (FY2018) 1.20

NOI (Net Operating Income) $1,579,753

Debt Service $1,316,044
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Financing Plan: PNC Line of Credit
Staff believes it prudent to use the PNC
line of credit over other funding
options at this time.

• Staff would be afforded the
opportunity to start renovations
sooner. This allows us to complete
the bulk of the renovations during
the summer months when
schedules are not revolving
around school.

PNC $90M Line of Credit $ 90,000,000.00

Alexander House Bond Prepay $ 20,271,301.57

Ambassador Apartments Bond Prepay $ 1,862,494.55

Greenhills Apartments Bond Prepay $ 4,200,000.00

Timberlawn/Pomander Bond Prepay $ 7,252,686.76

Avondale Street Acquisition $ 7,037,703.64

26May 6, 2015

• The renovation is not subject to
Davis Bacon wage rates or payroll
certifications that would add time
and additional costs.

• The PNC line of credit will be
repaid upon completion of the
project and permanent financing
through FHA Risk Sharing Bonds.

Avondale Street Acquisition $ 7,037,703.64

Total Obligations $ 40,624,186.52

Pending Obligation(s) N/A

Available $ 49,375,813.48

Proposed Timberlawn Pomander Draw $7,200,000.00

Projected Remaining $42,175,813.48
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Summary and Recommendations
Issues for Consideration

Does the Commission wish to accept the recommendations of the Development and Finance Committee
which met on April 17, 2015, to:

1. Approve the Final Development Plan for Timberlawn Crescent and Pomander Court (the
“Property”)?

2. Approve the selection of Hamel Builders, Inc. and CBP Constructors, LLC. as general contractors for
Timberlawn Crescent and Pomander Court, respectively and authorize the Executive Director to
enter into contract negotiations, and execute contracts for the renovation of the Property?

3. Authorize a loan of up to $7.5 million from the $90M real estate line of credit with PNC Bank, N.A.
to complete the renovation of the Property?

27May 6, 2015

Time Frame

For action at the May 6, 2015 Commission Meeting.

to complete the renovation of the Property?

Budget Impact

• There is no adverse impact for the Agency’s FY 2015 operating budget.

• The final development plan is reflected in the FY2016 budget which will be approved in June
2015.
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Summary and Recommendations

Staff recommends that the Commission accept the recommendation of the Development and
Finance Committee and:

1. Approve the Final Development Plan for Timberlawn Crescent and Pomander Court;

2. Approve the selection of Hamel Builders, Inc. and CBP Constructors, LLC. as general contractors
for Timberlawn Crescent and Pomander Court, respectively and authorize the Executive
Director to enter into contract negotiations and execute contracts for the renovation of the
Property; and

Staff Recommendation and Commission Action Needed

28May 6, 2015

Property; and

3. Authorize a tax-exempt loan of up to $7.5 million from the $90M real estate line of credit with
PNC Bank, N.A. to complete the renovation of the Property. The loan is estimated to be
outstanding for approximately 18 months.
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RESOLUTION: RE: Approval of Final Development
Plan, General Contractor Selection,
and Interim Renovation Financing
for Timberlawn Crescent and
Pomander Court Apartments

WHEREAS, the Housing Opportunities Commission of Montgomery County (the
“Commission”), a public body corporate and politic duly organized under Division II of the
Housing and Community Development Article of the Annotated Code of Maryland, as amended,
known as the Housing Authorities Law, is authorized thereby to effectuate the purpose of
providing affordable housing, including providing for the construction, rehabilitation and/or
financing or refinancing (or a plan of financing) of rental housing properties which provide a
public purpose; and

WHEREAS, the Commission entered into an Agreement with Montgomery County,
Maryland (the “County”), effective July 1, 2014, as amended (together, the “Act”), and is
authorized thereby to issue its notes and bonds from time to time to fulfill its corporate and
public purposes; and

WHEREAS, to fulfill its mission, the Commission engages in activities to ensure the
proper maintenance of its properties; and

WHEREAS, Timberlawn Crescent, a 107-unit development located in North Bethesda
and Pomander Court, a 24-unit clustered townhome community located in Silver Spring
(together, the “Projects”) are two properties owned by TPM Development Corporation
(“TPM”), a wholly controlled corporate instrumentality of the Commission, and are in need of
renovation and rehabilitation; and

WHEREAS, on July 17, 2013, the Commission approved preliminary renovation and
rehabilitation plans for the Projects, including exterior renovation at Timberlawn Crescent
which was funded from an interim loan from the County Revolving Fund; and

WHEREAS, the Commission has been presented with a final development plan that
represents Phase II of the development of the development plan, which includes the interior
renovation at Timberlawn Crescent and full renovation of Pomander Court and the selection of
the general contractors; and

WHEREAS, the proposed public purpose includes 58 units (44%) to be available to
households with incomes at or below 60% of the area median income (AMI), within which nine
(9) will be at or below 30% of the AMI, four (4) will be at or below 50% of the AMI, and 45 will
be at or below 60% of the AMI; and
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WHEREAS, to complete the proposed renovations, staff has solicited the services of
general contractors for Timberlawn Crescent and Pomander Court and recommends two
contractors, Hamel Builders, Inc. for Timberlawn Crescent and CBP Constructors, LLC. for
Pomander Court; and

WHEREAS, a permanent financing plan is not proposed at this time, however, it is
necessary to access interim funding to hire the general contractors to complete the renovations
and the Commission and TPM desire to fund the final development plan’s renovation work and
tenant relocation expenses by drawing on the RELOC; and

WHEREAS, the Commission would advance the funds drawn from the RELOC to TPM, to
be repaid by TPM upon TPM’s future refinancing of the Projects.

WHEREAS, staff recommends a tax-exempt draw on the RELOC in an amount not to exceed
$7.5 Million until the permanent financing plan for the Projects can be implemented at the
completion of the renovations, which completion is expected to occur in or around year 2016.

NOW, THEREFORE, BE IT RESOLVED by the Housing Opportunities Commission of
Montgomery County, acting for itself and for and on behalf of TPM Development Corporation,
that:

1. The Commission approves the final development plan for the renovation of Timberlawn
Crescent and Pomander Court.

2. The Commission approves the selection of general contractors Hamel Builders, Inc. and
CBP Constructors, LLC. for the renovation of Timberlawn Crescent and Pomander Court,
respectively.

3. The Executive Director of the Commission is authorized to execute the appropriate
documents to negotiate renovation and rehabilitation contracts not to exceed
$5,345,000 with Hamel Builders, Inc. for Timberlawn Crescent and not to exceed
$2,155,000 with CBP Constructors, LLC. for Pomander Court.

4. The Commission approves the proposed draw under the PNC Bank, N.A. $90 Million Real
Estate Line of Credit as the interim funding source for the renovation of Timberlawn
Crescent and Pomander Court for a combined amount not to exceed $7,500,000 via a
tax-exempt draw on the facility.

5. All of the capital expenditures covered by this Resolution which may be reimbursed with
proceeds of tax-exempt borrowings were made not earlier than 60 days prior to the
date of this Resolution except preliminary expenditures related to the Projects as
defined in Treasury Regulation Section 1.150-2(f)(2) (e.g. architect’s fees, engineering
fees, costs of soil testing and surveying).
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6. Affirms that it is the intention of the Commission to issue tax-exempt obligations in the
maximum principal amount of approximately $19,000,000 as part of the Project’s
projected permanent financing for the purpose of repaying any and all outstanding
amounts drawn from the RELOC, repaying the County Revolving Fund, reimbursing
capital expenditures and other financing costs incurred with respect to the Projects, and
paying future capital expenditures incurred with regard to the Projects.

7. All prior acts and doings of the officials, agents and employees of the Commission which
are in conformity with the purpose and intent of this Resolution, and in furtherance of
the Projects, shall be and the same hereby are in all respects ratified, approved and
confirmed.

8. All prior resolutions of the Commission, or parts of resolutions, inconsistent with this
Resolution are hereby repealed to the extent of such inconsistency.

BE IT FURTHER RESOLVED that the Housing Opportunities Commission of Montgomery
County, acting in its own capacity and for and on behalf of TPM Development Corporation, that
the Executive Director is authorized, without further action on their respective parts, to take any
and all other actions necessary and proper to carry out the transactions contemplated herein,
including but not limited to the execution of any and all documents related thereto.

I HEREBY CERTIFY that the foregoing Resolution was adopted by the Housing
Opportunities Commission of Montgomery County, acting in its own capacity and for and on
behalf of TPM Development Corporation, at a regular open meeting conducted on May 6, 2015.

S _______________________________
E Patrice M. Birdsong

A Special Assistant to the Commission
L
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RESOLUTION: RE: Approval of Tax-Exempt Draw of up to $7,500,000
by the Commission from the PNC Bank, N.A. Real
Estate Line of Credit ($90 Million), the
Commission’s Advance of Such Funds to TPM
Development Corporation (“TPM”), and TPM’s
Acceptance of Such Funds as Interim Financing for
the Renovation of Timberlawn Crescent and
Pomander Court

WHEREAS, the Housing Opportunities Commission of Montgomery County (the
“Commission”), a public body corporate and politic duly organized under Division II of the
Housing and Community Development Article of the Annotated Code of Maryland, as amended,
known as the Housing Authorities Law, is authorized thereby to effectuate the purpose of
providing affordable housing, including providing for the construction, rehabilitation and/or
financing or refinancing (or a plan of financing) of rental housing properties which provide a
public purpose; and

WHEREAS, the Commission entered into an Agreement with Montgomery County,
Maryland (the “County”), effective July 1, 2014, as amended (together, the “Act”), and is
authorized thereby to issue its notes and bonds from time to time to fulfill its corporate and
public purposes; and

WHEREAS, Timberlawn Crescent, a 107-unit development located in North Bethesda
and Pomander Court, a 24-unit clustered townhome community located in Silver Spring
(together, the “Projects”) are two properties owned by TPM Development Corporation
(“TPM”), a wholly controlled corporate instrumentality of the Commission, and are in need of
renovation and rehabilitation; and

WHEREAS, on July 17, 2013, the Commission approved a preliminary renovation and
rehabilitation plan for the Projects, including exterior renovation at Timberlawn Crescent
which was funded from an interim loan from the County Revolving Fund; and

WHEREAS, concurrently herewith, the Commission has approved a final development plan
that represents Phase II of the development plan, which includes the interior renovation at
Timberlawn Crescent and full renovation of Pomander Court and the selection of the general
contractors; and

WHEREAS, the Commission negotiated a Real Estate Revolving Line of Credit (RELOC)
with PNC Bank, N.A. (PNC) and may use the RELOC to provide short-term financing for the pre-
development, rehabilitation, and acquisition of multifamily properties in Montgomery County;
and
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WHEREAS, the Commission has the option to draw funds on a tax-exempt basis with an
interest rate at an optional 30-day, 60-day, or 90-day London Interbank Offered Rate (LIBOR);
and

WHEREAS, a permanent financing plan is not proposed at this time, however, it is
necessary to access interim funding to hire the general contractors to complete the renovations
and the Commission and TPM desire to fund the final development plan’s renovation work and
tenant relocation expenses by drawing on the RELOC which has an unobligated balance of
$49,375,813.48; and

WHEREAS, the Commission would advance the funds drawn from the RELOC to TPM, to
be repaid by TPM upon TPM’s future refinancing of the Projects; and

WHEREAS, staff recommends a tax-exempt draw on the RELOC in an amount not to
exceed $7.5 Million until the permanent financing plan for the Projects can be implemented at
the completion of the renovations, which completion is expected to occur in or around year
2016.

NOW, THEREFORE, BE IT RESOLVED by the Housing Opportunities Commission of
Montgomery County, acting for itself and for and on behalf of TPM Development Corporation,
that it approves a tax-exempt draw on the RELOC for an amount up to $7,500,000 (the “Loan”)
and the subsequent advance of such Loan funds to TPM for the purpose of implementing final
development plan for the Projects for a maximum term of 24 months.

BE IT FURTHER RESOLVED by the Housing Opportunities Commission of Montgomery
County, acting for itself and for and on behalf of TPM Development Corporation, that TPM
Development Corporation is authorized and directed to accept the advance of the
Commission’s Loan funds and apply such funds for rehabilitation and relocation expenses in
accordance with the final development plan.

BE IT FURTHER RESOLVED by the Housing Opportunities Commission of Montgomery
County, acting in its own capacity and for and on behalf of TPM Development Corporation, that
the Executive Director is authorized, without further action on their respective parts, to take any
and all other actions necessary and proper to carry out the transactions contemplated herein,
including but not limited to the execution of any and all documents related thereto.

BE IT FURTHER RESOLVED by the Housing Opportunities Commission of Montgomery
County, acting for itself and for and on behalf of TPM Development Corporation, that it affirms
all prior acts and doings of the officials, agents and employees of the Commission which are in
conformity with the purpose and intent of this Resolution, and in furtherance thereof, the same
are hereby in all respects ratified, approved and confirmed.
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BE IT FURTHER RESOLVED by the Housing Opportunities Commission of Montgomery
County, acting for itself and for and on behalf of TPM Development Corporation that all other
resolutions of the Commission, or parts of resolutions, inconsistent with this Resolution are
hereby repealed to the extent of such inconsistency.

I HEREBY CERTIFY that the foregoing resolution was duly adopted by the Housing
Opportunities Commission of Montgomery County, acting in its own capacity and for and on
behalf of TPM Development Corporation, at a regular open meeting conducted on May 6,
2015.

Patrice M. Birdsong
Special Assistant to the Commission

S
E

A
L
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APPROVAL TO INCREASE THE PERMANENT LOAN FOR  
TANGLEWOOD & SLIGO LIMITED PARTNERSHIP 

 
MAY 6, 2015 

 

 On April 6, 2011, the Commission approved a development plan to renovate 
Tanglewood and Sligo Hills Apartments (the “Property”) to be financed with proceeds 
from the syndication of 9% Low Income Housing Tax Credit (LIHTC) equity and a 
mortgage.   
 

 On September 5, 2012, the Commission approved a Financing Plan whereby Capital One 
would provide the construction financing for the renovation and HOC would provide 
permanent financing in the approximate amount of $9,671,091, amortized over 30-
years for a term of 5-years at 5.5% interest rate.  Notwithstanding the HOC 
commitment, staff continued to explore other available options for achieving an optimal 
financing solution for permanent financing to support the Commission’s goals. 
 

 On September 3, 2014, the Commission adopted a resolution, amending the Financing 
Plan, to allow for permanent financing through the sale of GNMA securities and 
mortgage insurance through the FHA Section 223(f) Program for loan in the amount of 
$12,033,000.  Utilizing the 223(f) insurance allowed for an increase in the mortgage, a 
longer term (35-years), and a better interest rate (underwriting assumed a very 
conservative 5%) with Debt Service Coverage Ratio (DSCR) of 1.35:1.00 (target DSCR is 
1.18:1.00). 
 

 Staff continues to monitor the financing market, which reflects interest rates moving 
favorably for GNMA taxable securities.  Today, the use of the GNMA reflects an even 
lower interest rate, allowing for an increased mortgage in the amount of $12,510,000, 
while still achieving a DSCR of 1.36:1.00. 
 

 Staff recommends that the Commission, acting on behalf of and as General Partner for 
Tanglewood and Sligo, LP, authorize an increase in the permanent mortgage loan for an 
amount not to exceed $13,000,000. 
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M E M O R A N D U M 
 
 

TO: Housing Opportunities Commission  
  
VIA: Stacy L. Spann, Executive Director 
 
FROM: Kayrine Brown, Chief Real Estate & Finance Officer   Ext. 9589     
 Vivian Benjamin, Assistant Director of Mortgage Finance Ext. 9590 
 Ugonna Ibebuchi, Financial Analyst    Ext. 9615 
   
RE:  Approval to Increase the Permanent Loan for Tanglewood & Sligo, LP 

 
DATE: May 6, 2015 
 

 
STATUS:  COMMITTEE REPORT:  Deliberation  X   
 

OVERALL GOAL & OBJECTIVE: 
To obtain the Commission’s approval to adopt the attached resolution that approves an 
increase in the permanent loan amount from $12,033,000 to an amount not to exceed 
$13,000,000 for Tanglewood and Sligo Apartments.  
 

BACKGROUND: 
Tanglewood and Sligo Hills Apartments (the “Property”) consists of six buildings containing 132 
units along the west side of Manchester Road and the south side of Schuyler Road bordering 
Sligo Creek Parkway in the Long Branch section of Silver Spring.  Built in the 1940s, Tanglewood 
and Sligo Hills were acquired by HOC in 1988 and 1993.  On April 6, 2011, the Commission 
approved a development plan to renovate Tanglewood and Sligo Hills Apartments to be 
financed with proceeds from the syndication of 9% Low Income Housing Tax Credit (LIHTC) 
equity and a mortgage.   
 
The rehabilitation and preservation of Tanglewood and Sligo Hills has transformed the 
development into 132 newly-renovated apartment homes for current and prospective 
members of HOC’s community.  In this 9% tax credit transaction, all of the units are now 
affordable to households with incomes at or below 30%, 50% and 60% of Area Median Income 
(AMI) in the Long Branch neighborhood of Silver Spring.  The property is a mix of efficiencies, 1-, 
2-, and 3-bedroom units.  In addition, 10 units are wheelchair accessible and four more units 
will be hearing and visually impaired compliant.   
 
Construction was completed in January 17, 2014, and as of August 1, 2014, occupancy remains 
at 100%.   
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While the original Financing Plan, approved by the Commission in September 5, 2012, called for 
Capital One Bank, N.A. (CONA) to provide the construction financing for the renovation and 
HOC to use its own resources to fund the permanent loan, on September 3, 2014, the 
Commission approved a resolution and an amendment to the Financing Plan to secure a 
permanent mortgage through the sale of GNMA taxable securities, insured by the FHA Section 
223(f) Program.  Doing so would allow for an increase in the mortgage amount (from 
$9,671,091 to $12,033,000), a longer term length (from 15 to 35 years) and a better interest 
rate (from 5.5% to 5.0%).   
 
As of today, interest rates for the Section 223(f) program, utilizing GNMAs, continue to move 
downward (the current rate without cushion is 3.15%); therefore, the project would benefit by 
capitalizing on this trend and increasing its mortgage amount within the parameters of the 
program. Underwriting still assumes a cushion of 135 basis points.  

  

2012 
HOC Risk Sharing 
Reserve Account  

2014  
Amended Financing Plan 

FHA Section 223(f) 

2015 
FHA Section 223 (f)  

     Loan Amount  $9,671,091  $12,033,076  $12,510,000  

     Debt Service Coverage Ratio  1.20 1.35 1.36 

     Term in Years 15 35 35 

     Interest Rate  5.50% 5.00% 4.50% 

     Loan Fee  1.00% ($96,710)  None  None  

    Prepayment Fee  None  None  None  

 
Based on the Property’s FY 2015 stabilized operations with an anticipated Net Operating 
Income of $1,043,765, it will support a new 35-year permanent mortgage in the amount of 
$12,510,000 with a fixed interest rate of 4.50% plus 45 basis points for Mortgage Insurance 
Premium.  Operations will exceed the target Debt Service Coverage Ratio (DSCR) of 1.15:1.00, 
reaching 1.36:1.00. Below is a revised Sources & Uses. 
 

Sources   2015  Amount    Per Unit  

FHA Mortgage  $12,510,000  $94,773  

Total Sources  12,510,000  $94,773  

Uses    Amount    Per Unit  

Construction Loan – CONA  $9,379,001  $71,053  

HOC GP Loan  $1,323,617  $10,027  

Davis Bacon Wage Escrow $767,161 $5,812 

Additional Deposit to Reserve $47,000 $356 

CDA Loan Reduction $500,000 $3,788 

Required Repairs $5,585 $42 

Survey & Inspection Fees $7,500 $57 

Financing Fees $326,493 $2,473 

Legal & Organization $48,003 $364 

Escrows $105,641 $800 

Total Uses  $12,510,000 $94,773  
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Staff met with CDA on Friday March 13, 2015 to discuss funding for previously submitted draw 
requests.  At closing of the construction loan in December 2012, CDA provided a $2 million 
state loan to fund construction related costs.  Of this amount, CDA has funded $1,395,834 
($604,162 unfunded). 
 
The project is now completed and stabilized with the actual results outperforming the 
projections.  As such, CDA has concluded that the project is overfunded and did not need the 
entire $2 million state loan.  Believing the project can support an additional $1 million, CDA has 
notified HOC that they will not fund the remaining $604,162 owed to the project but will 
reduce its loan to $1,395,838.  As a result, HOC must now defer a little over $104,000 of its 
developer fee.  This fee would be repaid from cash flow, and the Agency would be made whole 
within approximately 1.5 years. 
 
Conclusion  
Utilizing the FHA Section 223(f) mortgage insurance program allows for an increase in the 
mortgage ($12,510,000), due to favorable market conditions and strong operations, which is 
expected to achieve a Debt Service Coverage Ratio of 1.36:1.00 which far exceeds the programs 
target DSCR of 1.15:1.00. 
 

ISSUES FOR CONSIDERATION: 
Does the Commission wish to accept the recommendation of the Development and Finance 
Committee and adopt a resolution to approve an increase in the permanent financing for 
Tanglewood and Sligo Apartments from $12,033,076 to an amount not exceeding $13 million? 
 

PRINCIPALS: 
Tanglewood Sligo LP 
Housing Opportunities Commission of Montgomery County (HOC)  
 

FISCAL / BUDGET IMPACT: 
None. 
 

TIME FRAME: 
Action at the May 6, 2015 meeting of the Commission. 
 

STAFF RECOMMENDATION & COMMISSION ACTION NEEDED: 
Staff recommends that the Commission accept the recommendation of the Development and 
Finance Committee to adopt the attached resolution that approves an increase in the 
permanent loan amount from $12,033,000 to an amount not to exceed $13,000,000 for the 
Tanglewood and Sligo Apartments. 
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Resolution #_____ Re: Approval to Increase the Permanent Loan for 

Tanglewood & Sligo, L.P. 
 
 

 WHEREAS, on September 3, 2014, the Housing Opportunities Commission of Montgomery 
County (“Commission”) approved an amendment to the financing plan for Tanglewood Apartments 
(“Property”) to permit Tanglewood and Sligo L.P. (“Partnership”) to obtain permanent financing for the 
Property from AGM Financial Services, Inc. (AGM Financial), or its assignee, through the U.S. Federal 
Housing Administration (FHA) Section 223(f) Low Income Housing Tax Credit (LIHTC) Pilot Program in the 
amount of  $12,033,076  (“Permanent Loan”); and  
  
 WHEREAS, the Commission is the sole member of HOCMC, LLC (the “Company”), which is the 
general partner of the Partnership, and Hudson Tanglewood LLC is the limited partner and tax credit 
investor of the Partnership (“Tax Credit Investor”); and 
 

WHEREAS, the Tax Credit Investor previously approved a loan in the amount of $12,510,000; 
and  
 
 WHEREAS, the Commission’s staff has determined that the Project can support a higher loan 
amount than the amount approved by the Commission in September 2014, and wishes to increase the 
Permanent Loan amount to such a higher amount as the Tax Credit Investor will approve, but not to 
exceed $13,000,000. 
 
 NOW, THEREFORE, BE IT RESOLVED by the Housing Opportunities Commission of Montgomery 
County, acting for the Company in its own capacity and as the general partner of and on behalf of the 
Partnership, that the Partnership is authorized to increase the amount of the Permanent Loan from 
AGM Financial, or its assignee, to such amount as the Tax Credit Investor will approve, but not to exceed 
$13,000,000. 
 
 BE IT FURTHER RESOLVED that the Executive Director is hereby authorized and directed, 
without further action on the part of the Commission or Company, to take any and all other actions 
necessary and proper to carry out the transaction contemplated herein including, without limitation, the 
negotiation and execution of commitments and other related loan documents.  

 
I HEREBY CERTIFY that the foregoing resolution was duly adopted by the Housing Opportunities 

Commission of Montgomery County acting for HOCMC, LLC in its own capacity and as general partner of 
and acting on behalf of Tanglewood and Sligo L.P. at an open meeting conducted on May 6, 2015. 

  S       ________________________________ 

E Patrice M. Birdsong 
  A Special Assistant to the Commission 

  L 
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AUTHORIZATION TO EXTEND THE CURRENT FINANCIAL 
ADVISOR CONTRACT WITH CAINE MITTER & ASSOCIATES 

INCORPORATED FOR TWO YEARS 
 

MAY 6, 2015 
 
 

 The Commission’s Financial Advisor, Caine Mitter and Associates 
Incorporated has served the Commission since the inception of its bond 
financing programs in 1979.   

 

 On June 1, 2011, the Commission adopted a Resolution authorizing Caine 
Mitter and Associates Incorporated to continue to serve the Commission as 
Financial Advisor for a new four-year term with two optional two-year 
extensions for a maximum contract term of eight years.  The current 
contract expires on June 30, 2015. 

 CMA possesses in-depth knowledge of HOC, its mission, financial condition, 
and operational framework, and continues to provide a high level of 
professionalism and industry expertise.  It provides a full array of financial 
advisory and quantitative services to HOC and structures its financing 
programs to maximize the resources within the single family and 
multifamily housing bond programs. 
 

 Staff is satisfied with the services CMA provides.  With the anticipated 
financing activities in 2015, staff recommends that the Commission accept 
the recommendation of the Development & Finance Committee, which met 
on April 17, 2015, and approve extending the current financial advisor 
contract with CMA for two years ending on June 30, 2017. 
 

 Staff further recommends approval of an annual contract amount of 
$500,000 for an aggregate of $1 million. 
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M E M O R A N D U M 

 
 
TO: Housing Opportunities Commission 
  
VIA: Stacy L. Spann, Executive Director 
  
FROM: Staff:   Kayrine V. Brown, Chief Investment & Real Estate Officer Ext. 9589 
 
RE: Authorization to Extend the Current Financial Advisor Contract with Caine Mitter & 

Associates Incorporated for Two Years 
 
DATE: May 6, 2015 
 

  
STATUS: COMMITTEE REPORT:   Deliberation      X       
 

OVERALL GOAL & OBJECTIVE: 
To extend the contract for financial advisory services with Caine Mitter & Associates 
Incorporated (CMA) for two years, enabling HOC to manage its single family and multifamily 
bond programs and achieve its affordable housing goals through continued access to the capital 
markets.   
 

BACKGROUND: 
On June 1, 2011, the Commission approved the selection of CMA to continue to serve as its 
financial advisor after completing a solicitation for such services.  This selection began a new 
contract term of an initial four years with two optional two-year extensions, for a maximum of 
eight years.  The initial four-year term expires on June 30, 2015. 
 
The Financial Advisor 
The Financial Advisor (the “FA”) to the Commission provides services that enable it to structure 
and sell tax-exempt and taxable securities to optimize the Commission’s resources and fund its 
multifamily and single-family programs.  In addition, the FA prepares quantitative analyses for 
each transaction and for each indenture under which single family and multifamily housing 
bonds are issued to ensure that the bond ratings remain strong and that the programs comply 
with IRS yield requirements.  If cash flow services and transaction structuring are not provided 
by the Financial Advisor, they would be contracted out, as HOC has elected to procure these 
services from a third party instead of adding staff. 
 
The Financial Advisor also coordinates the team that is responsible for various aspects of the 
bond issuance process such as investment bankers who serve as the underwriters, bond 
counsel, trustees, rating agency, Commission staff, and other professionals as needed.   
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CMA, acting as our current Financial Advisor, takes control of the drafting of official statements 
(equivalent to a prospectus) for each HOC bond issuance.  The Financial Advisor interacts with 
key housing finance industry participants and has direct access to changes in the industry; 
therefore, the Commission is provided with real time and accurate information about a 
dynamic and evolving municipal bond markets and financial market conditions in general.  This 
includes information on investment strategies, regulatory and statutory compliance, and 
market trends.  
 
CMA’s Experience and History with HOC 
CMA has served the Commission successfully since the inception of its bond financing program 
in 1979 and is responsible for the issuance of over $4 billion of new and refunding single family 
and multifamily program bonds.  It guided the Commission through the worst financial crisis in 
its history.  CMA continues to provide advice on a myriad of related issues. 
 
CMA possesses deep institutional knowledge about HOC, its mission, financial condition, and 
operational framework, and continues to provide a high level of professionalism and industry 
expertise.  CMA provides a full array of financial advisory and sophisticated quantitative 
services to HOC.  The firm understands HOC’s financing goals and structures financing programs 
to maximize its resources. 
 
The team assigned to HOC’s account is responsive, innovative and protects the programs’ 
assets to ensure longevity of the Commission’s bond programs by applying strategies to lower 
program costs and maximize revenues.  CMA employs a team approach to its coverage of the 
HOC account, enabling issues to be addressed by just about any member of the staff.  This is 
important for responsiveness and again speaks to the firm’s depth of knowledge of and 
commitment to HOC.   
 
Most recently in 2012, CMA worked with HOC to design and implement a Mortgaged Backed 
Securities (MBS) program in response to challenges if issuing single family mortgage revenue 
bonds in the current climate.  In addition to mitigating market risks from delinquencies, entry 
into the secondary market enabled the Commission to continue to provide mortgages and 
closing cost assistance to first time home buyers.  CMA constantly brings new ideas to the 
Commission and seeks new ways to improve its financing programs. 
 

ISSUES FOR CONSIDERATION: 
Does the Commission wish to accept the recommendation of the Development and Finance 
Committee to extend the current financial advisory contract with Caine Mitter and Associates 
Incorporated for two years?   
 
Does the Commission wish to approve annual fees of $500,000 for an aggregate of $1 million 
for two years?  During the initial four years, the Commission approved an annual contract 
amount of $500,000, but not exceeding $2 million in aggregate.  During the contract period, 
CMA was paid $1.2 million for its services.   
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PRINCIPALS: 
Housing Opportunities Commission 
Caine Mitter & Associates Incorporated 
 

BUDGET IMPACT: 
There is no impact for the Commission’s operating budget.  The Financial Advisor is paid from 
revenues in the single family and multifamily indentures or from financing proceeds. 
 

TIME FRAME: 
Action at the May 6, 2015 meeting of the Commission. 
 

STAFF RECOMMENDATION & COMMISSION ACTION NEEDED: 
Staff recommends that the Commission accept the Development and Finance Committee’s 
recommendation and approve extending the contract with Caine Mitter & Associates to serve 
as its Financial Advisor for an additional two years through June 30, 2017. 
 
Staff also recommends that the Commission approve annual fees of $500,000 but not 
exceeding $1 million in aggregate.   
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Resolution #_____ Re: Authorization to Extend the Current Financial 
Advisor Contract with Caine Mitter & Associates 
Incorporated for Two Years 

 
 

WHEREAS, the Housing Opportunities Commission of Montgomery County (the “Commission”) 
is a public body corporate and politic duly organized under Division II of the Housing and Community 
Development Article of the Annotated Code of Maryland, as amended, known as the Housing 
Authorities Law, and the Agreement by and between the Housing Opportunities Commission of 
Montgomery County and Montgomery County, Maryland (the “County”), effective July 1, 2014, as 
amended (together, the “Act”), and authorized thereby to issue its notes and bonds from time to time 
to fulfill its corporate purposes; and 
 

WHEREAS, to continue its mission and operate a successful bond financing program, the 
Commission engages the services of a number of industry professionals, one of which is the Financial 
Advisor; and  
 

WHEREAS, Caine Mitter and Associates Incorporated (CMA) has successfully served the 
Commission since 1979 as its financial advisor and continues to provide a high level of professionalism; 
and 

 
WHEREAS, the existing procurement policy allows for the selection of a financial advisor to 

serve for an initial four-year term plus two additional two-year extensions for a maximum contract term 
of eight years; and 

 
WHEREAS, CMA’s contract, which has been in place since July 1, 2001, expires on June 30, 2015 

completing the initial four year term; and  
 
WHEREAS, given the high level of performance of CMA over many years, staff is satisfied with 

the services provided by the Commission’s Financial Advisor. 
 
NOW THEREFORE, BE IT RESOLVED by the Housing Opportunities Commission of Montgomery 

County that Caine Mitter and Associates Incorporated is approved to serve the Commission as Financial 
Advisor for an extended two-year term. 

 
BE IT FURTHER RESOLVED that the Commission approved an annual contract amount of 

$500,000 or an aggregate of $1 million for the extended term ending on July 1, 2017. 
 
__________________________________ 
Patrice Birdsong 
Special Assistant to the Commission 
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